
TENTATIVE AGENDA FOR WORK SESSION
August 2, 2016, 4:00 P.M.

ROLL CALL

Salute to the flag.

Open Public Meetings Statement by Mayor Michael Santiago
"This meeting is being conducted in accordance with the Open Public Meetings Act of 
1975, was advertised, posted, and made available to the public as required by Statute. 
 The Municipal Clerk is directed to include a statement in the minutes of this meeting."

CITY CLERK TO REVIEW CHANGES TO THE AGENDA

OLD BUSINESS

Old Business Item (WS1)

Utility Bills being paid by City of Millville for non-profit corporations- update 

PUBLIC COMMENT ON AGENDA ITEMS ONLY

DISCUSSION OF COMMISSIONERS

DEPARTMENT OF PUBLIC WORKS

DEPARTMENT OF PUBLIC AFFAIRS

DEPARTMENT OF REVENUE & FINANCE

Department Of Revenue & Finance Item (WS1)

Engineer's Project Status Report and Supplemental Report
Motion-
Second-

ENG PROJ STATUS AUGUST 2 2016.PDF
SUPPLEMENT PW-PROJSTATUS - 2016 JULY 26.PDF

Department Of Revenue & Finance Item (WS2)

Cost of Shared Service IT Operations with the Board of Education, including hardware, 
software and labor- Discussion 

DEPARTMENT OF PARKS & PUBLIC PROPERTY

DEPARTMENT OF PUBLIC SAFETY

NEW BUSINESS

PUBLIC COMMENT PORTION

"We have now reached the public comment portion of our meeting.  Anyone who would 

like to address the Commission, please go to the podium, state your name and address 
your concerns. Please limit your comments to approximately 5 minutes."

Open Public Portion

Close Public Portion

Comments by Commissioners

ADJOURN
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

City of Millville 
Engineering For Bi-Monthly-Mtg 

2-Aug-16

No. Date 
Initiated

Date revised/  
complete Project Title DESCRIPTION STATUS / ACTION

1.1 5-Jan-2016 26-Jul-2016 Rhonda Drive 
Drainage Issue

Rhonda drive and Cedar Lane are 
a sub watershed area 
discharging to the White Marsh 
Stream. Residence on Rhonda 
drive have experienced flooding 
and damage to basement 
structures from severe storms in 
2014. There is an existing 
easement with a 36 in cmp from 
Rhonda to Cedar lane 
discharging to the white marsh.

Engineering is surveying the existing storm sewer system in the surrounding drainage area and plans are being completed to install additional or increase size of inlets on 
Rhonda drive to add inflow capacity. NJDEP flood plain maps are being reviewed and profiles obtained for determining 100 yr. storm elevations. Cumberland County has 
installed 1,000 lf +/‐ of perf. pipe and stone that will increase the storm lag and detention. Airport detention basin that overflows to Cedar street is also being investigated for 
additional capacity. Public Works will be installing temporary protective fencing at 36in cmp outfall at Cedar Lane. COM will also start inspecting all outfalls with in City as 
required by NJDEP Storm water Management plan to document any erosion or scour conditions. Engineering preparing design to construct B type BMP inlets on Rhonda to 
increase system inflow, Quotes from contractors to complete work. Engineering and COM considered completing this work as an Emergency Condition; Work did not pass 
Emergency declaration test, considered due to poor drainage and recent flooding 2‐16‐16. Inspection of Storm Sewer Outfalls to White marsh Rosie Court and Briar lane, found 
system surcharged with water to elevation of surrounding area in White Marsh. Currently working on solution to redirect upstream storm flows thru perforated piping system 
or additional outfalls. Discussion with PW and commission on starting Project crew to install inlets and perforated pipe.  Public Works has ordered necessary inlet block, mortar 
and concrete required to increase size of catch basin to allow for NJ type E inlets on both sides of Rhonda. This will double the inflow capacity. Engineering ordered the type E 
frames/ grates to be installed as soon as received by PW crew. Public Works Crews started installation of 2 NJDOT type E inlets on Rhonda Drive April 19,2016. Public Works 
Project Crew completed the installation of two type E inlets on Rhonda Drive on April 28, 2016. Crew will be completing road restoration weather permitting. This is phase 1 of 
Rhonda Improvements. Public Works crews completed final pavement restoration on May 25, 2016. July 1, 2016 flash flood storm approximately between 4 to 6 pm with rain 
fall of 3.5 inches, roadway became flooded however receded quickly with improvements to inlet capacity. Engineering planning next improvements to storm system includes; 
additional pipe and inlet structures. There was a sink hole over the 36 in storm sewer approximately 30 lf from the curb line. Inspection was done of the line and it was 
determined that there was a transition from RCP to CMP that deteriorated. Emergency Mark out was called in ticket no. 162081384. PW crew excavated to expose storm 
line and installed non‐woven geotextile fabric and poured a concrete collar to envelope the joint. PW crews have scheduled the placement of top soil / seeding along the 36 
in storm line crossing at 437 Cedar Lane where 12 in of min cover will be placed above the storm sewer.
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

2.1 5-Jan-2016 7-Jul-2016 Cedar Street 
Water Main

Cedar Street Water main 
replacement contract drawings 
need additional information to 
be complete for bidding. Tie in to 
existing water service main at 
main street and brandif details 
with details for wet taps. 

COM water has called in for mark out and scheduled for test pits over existing valves to determine field information. Obtain necessary field information to conform conditions.  
BP and WEJ working on pipeline specs, NT working on detail sheet. COM to re appropriate bonds to allow for project funds. Commission to vote on bond amendment February 
2, 2016. Engineering working on completing plans and specification, COM Water request that proposed main be extended to Maple st to tie into existing 6in main. Engineers 
Cost estimate with additional 720lf of 12in DIP CL 52 main and connection of 20 additional service at $452,089.00+/‐. Additional field information required due to extension of 
Cedar St main. Schedule to have plans and specs complete by next week. Plans and Specs will be ready for Contractor this week, Advertise to Bid today, Schedule Pre Bid March 
10,  Receive Bid March 31, Award April 5.  Bids were received on March 31, 2016 and Garrison Enterprises was the low bid ($436,573.00)recommended to the City to complete 
the water main replacement project. Engineering is requesting that the Commission approve and award the bid to Garrison at the meeting tonight. Work will then be started 
and completed with in 45 days to not impact the County paving project on Cedar Street. Garrison Enterprises issued notice to proceed on April 18, 2016.  Crews will start main 
construction at wet tap on Rt 49 then constructing along Cedar Street toward Brandriff. Construction to be Completed in 45 working days to allow for County paving project. 
Cedar street to be closed during working hours from Rt 49 to Brandriff due to Public Safety during construction. Construction from Brandriff to Maple will be done with One lane
Closure. Traffic Safety  Coordination with NJDOT, County of Cumberland and Millville Police Department. Cedar Street Water Main Replacement Construction began on April 25, 
2016 with wet tap on Rt 49. Tap was into 6in Cast Iron main that was recorded to be 8in. Contractor installed additional 12x12x12 tee after wet tap for future tie in for 
replacement from Maurice River Bridge to Brandriff. Crews installed 1,190 lf of 12 in C‐900 water main to just short of Brandriff.  New main was chlorinated, filled with water 
and held for 24 hours. Line flushed then placed under pressure test for 2 hours at 150 psi. Crew will start services on first segment of main on Thursday am after results of 
Bactria test are received and approved. Results must be zero or absence of Total Coliform and Chlorine residual measured as free chlorine must match system residual 0.83mg/l.
Crew completed 40 1 in HDPE poly water services and 4 1‐1/2 HDPE poly water services from Rt 49 to Brandriff. Contractor will be shutting down/ cut and cap old 4 in and 6 in 
cast iron mains on Cedar Street starting on May 13, 2016. Test pits were completed to determine tie in locations at Fulton. Once old mains are abandoned tie ins to Fulton and 
Howard will be completed. Contractor will then install 12 in C‐900 from Brandriff to Maple, following up with remaining services. COM / Contractor identified old 4 in gate valve 
at intersection of Brandriff and Cedar, Valve needs to be closed to allow for construction. Line Stop may be required at this location, this would be an extra to the contract. 
Construction of C‐900 12 in water main was completed to Maple Street on May 27, 2016 total linear feet installed 1,950. Water Main from Brandriff to Maple was chlorinated, 
filled with water and held for 24 hours. Line flushed then placed under pressure test for 2 hours at 150 psi. Crew will start services on last segment of main on Friday June 3, 
2016 am after results of Bacteria test are received and approved.  Fire Hydrants have been tested for acceptance on First section of main replacement from Rt 49 to Brandriff. 3 
Hydrants were inspected and flow tested. The hydrant at Cedar and Howard street replaced an older one that had a flow below 250 gallons per minute, the new Hydrant tested 
out at 1,810 gpm with a static pressure of 73 psi and residual of 24 psi. As of March 27, 2016 Garrison has expended 5 crew days and installed 6 line stops to locate, identify and 
complete the shut down of the two old cast iron water mains on Cedar street between Brandriff and RT 49. COM utility maps and available information were incomplete and or 
lacking necessary details of cross connections, valves buried in the field and un documented wet taps. The resulting extra work was due to the differing conditions and required 
to complete the transfer of service from the old to new water distribution mains. The extra work has been completed on a time and material basis with a total cost of $ 32, 
540.02, this exceeds the 5% limit and requires approval by Commission. The T& M basis of the extra work actually results in a savings of $15, 800. Formal Change order 
documentation has been completed and will be submitted for Commission review and approval. Cedar Street Water Main replacement project was completed on June 14, 2016. 
Final Change order will be processed that includes T&M work for connection to existing mains at Brandriff and Cedar, cross connection between dual mains behind Senior High 
Rise on old Middle avenue, this connection increased the hydrant flow of two hydrants behind the high rise from 250 gym ( red tagged out of service) to green or orange flow 
capacity flow test to be completed) All new hydrants will be flow test as part of hydrant commissioning and reported to Fire Department. Contractor has submitted final 
payment application and two change orders have been reviewed and submitted for processing and payment.
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

3.1 5-Jan-2016 14-Jul-2016
Fifteenth Street   
Public Works    

Facility

Fifteenth Street Public Works 
facility has been completed and 
Public Works is in process of 
moving into building. Site work,  
paving, fine grading, complete 
storm sewer installation, 
security fencing also incomplete.

Site inspection 1‐5: review paving limits min required for facility to operate. Storm sewer completed and work to finish. Field measure fence limits for bid preparation. Ramps to 
maintenance bays required at drop off at 2 door ways. Door required at top ramp south corridor from entrance door no 9, door required at electrical service room. 1‐7 NT and 
BP to do topo of building entrance area to evaluate drainage. Field inspection for testing fire system, Flow test failed, Call to Aliano Brothers, Compton Fire and Franklin Alarm, 
Franklin alarm will be on site tomorrow. Chuck Compton will be on site Wed 1pm to simulate flow to gen signal to alarm panel. Requested TCO from Const Code Official with 
punch list 1‐15‐16. Engineering is reviewing drainage at facility and in process of having public parking area pavement completed. Coastal was on site Thursday to review 
contract status. Coastal will schedule alarm system start up and training with Parks and Public Property's. Minor warranty issues continue to show up and are being addressed. 
PW reorganization Engineering oversight on Fleets Maintenance and Public works. Meeting with Commission, Staff to developed management/ operations/ strategy. Paving 
award to low bidder for public parking area March 18, 2016. Temporary trailer removed from area to allow for installation of storm sewer. Eng working on bid spec for fencing 
and electronic gates. Police department utilizing evidence bay and have possession of both keys. Paving Awarded to Slade Construction March 24, 2016, Paving to be completed 
by April 30,2016. Slade Construction completed paving of public parking area on April 15, 2016. Public Works crews will line stripe and complete  grading seeding fertilize and 
lime. This will allow for issuance of CO for Project. PW will be placing top soil in landscaped areas this week and then requesting CO for Facility. Fleets Maintenance is 
transitioning into 15th street, one mechanic is working out of new shop currently, Last vehicle lifts will be moved to 15th street on Thursday May 7 and last mechanic will be 
relocated on Friday May 8, 2016.  Two Fleets mechanics are now operating out of 15th street. PW crew will have remaining top soil / seed / lime and fertilize completed by May 
16, 2016. Engineering will request permanent CO to be issued for Public Works Facility May 16, 2016. Certificate to occupy 15th Street Public works Facility was granted on May 
16, 2016.  Engineering has completed bid specifications for perimeter fencing and will be requesting authorization to advertise for bids on the June 21, 2016 Commission 
meeting. Engineering is requesting that the 15th street facility perimeter fencing and security contract be advertised at the June 21, 2016 commission meeting. Perimeter 
Fencing Project has been advertised and contractors have picked up plans and specification. Pre Bid meeting today 7‐14‐16 at 2pm. Bids are due July 28, 2016.

4.1 5-Jan-2016 21-Jun-2016 Buck Street 
Sewer Main

Buck street sewer main 
condition has deteriorated and 
required emergency repairs. 
Video pipe services completed a 
assessment report with videos 
indicating areas of concern some 
with possible ring failure 
condition. Video / Report was 
completed in 2014, since that 
time COM has been considering 
restoration work to the Buck 
sewer system

COM sewer utility crew will video three areas of concern in Buck street sewer area. Crew is scheduled to do the video on ( ‐‐‐‐‐‐). Results of video will determine if condition of 
sewer has continued to deteriorate and allow for prioritization of slip line restoration. Sewer to schedule for Video for week of January 25,2016. Engineering is obtaining cost to 
complete video of areas of concern on Buck street sewer mains and planning to video and bypass pump to complete required follow up inspection.  Cost obtained to do bypass 
pumping and video of Buck Street Trunk main are too high to proceed, 17,000‐29,000. Plan to proceed with working on shared ser vice agreement with Cumberland County and 
LSA. Video will then be done prior to slip lining pipe as standard practice, any areas in ring failure mode will then need to be repaired, by open cut if required. Engineering 
planning a demonstration slip lining section of Buck Street sewer main as part of Shared Services Agreement, Cumberland County and CCUA to evaluate Buck Street Slip line to 
determine efficacy of entering into shared service agreement. City of Millville benefit from having a section of sewer main in poor condition showing signs of fracture and ring 
failure repaired at reduced cost. Perma Liner has provided cost estimate to complete demonstration of lining on Pine Street from Buck to High Street MH no 145‐144. Line is 18 
in Concrete. Field inspection identified void below road surface of existing built up pavement/ concrete profile. Area to be delineated by Water utility using rock drill. Void to be 
filled thru core holes with flow able fill. Scheduled to do bore holes week of April 24, 2016. Voids possibly remains from water, sewer and storm sewer repairs. COM Water 
utility will be rescheduled to do this work week of May 23, 2016 due to man power requirements of hydrant repairs. Sewer Utility re videoed Buck Street Trunk main Pine street 
mh 144 to 145 with new camera attached to Jet Vac jetter hose. Condition of 18in TCP line at service entrance has deteriorated to point of not being suitable for repair from 
normal slip lining operation. Condition is accessed to be level 5 requiring repair by open cut. Perma Liner has prepared cost estimate to do demonstration repair of this section 
of line, however at this point open cut repair are recommended for the class 5 rated sections of the tcp sewer line. Repair is being evaluated and contractor will be brought in to 
obtain their recommendation. COM is still considering the Shared service agreement with other local utilities and Engineering will be observing a demonstration slip line at an 
other location week of May 16, 2016. Construction cost estimate was received from Perma Liner for the slip line demonstration project on the above referenced trunk main. The
cost for the liner insertion was above the Public Contracts Law Bid Limit of $40,000.  Engineering is working on a slip line specification and drawings for bidding of the proposed 
pipe lining. The areas of the main that are unsuitable for lining will be repaired by open cut prior to liner installation.
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

5.1 5-Jan-2016 12-May-2016 Cedar Street 
Sewer Main

Cedar street sewer main was 
reported to be in poor condition 
County contractors working on 
Cedar Street. Video was 
completed indicating areas of 
concern. County is currently 
reconstructing Cedar street and 
its desired to do any sewer 
repairs prior to paving scheduled 
for spring 2016.

COM sewer utility crew will video areas of concern in Cedar street sewer area. Crew is scheduled to do the video on ( ‐‐‐‐‐‐). Results of video will determine condition of sewer. 
Sewer video completed and identified collapsed section of main 70+/‐ north of Howard St. Emergency repairs currently underway. Sewer Dept. to contact Cumberland county 
on temporary restoration detail on road way due to pending paving in spring. No final restoration min would be to install 6in DGA compacted to 98% ASTM D1557mod and 6 in 
HMA base coarse to road surface to be milled as req by County Contractor. Gifford completed May 5, 2016 as required by County prior to milling and pave of Cedar Street.

     5-Jan-2016 14-Jul-2016 WWTP Phase II

AECOM has completed contract 
drawings for bidding. Plans have 
been set up to NJDEP 
construction element last week 
in December 2015. 20 day 
review period after which 
comments will be received.

Call to AECOM 1‐4‐16 re structural drawing package not included with COM drawing set. Sabriya Vincenti to forward drawings to Engineering. Sabriya will also contact NJDEP 
Charles Jenkins for update. 1‐7 AECOM sent structural drawings. AECOM and COM have a revised tentative bid schedule that will be used for  discussion with the Infrastructure 
Trust for the WWTP Phase II project. NJDEP should be providing there comments by the end of the week and AECOM can complete the required revisions to plans and 
specification. Allowing for this work our tentative bid schedule is as follows: Authorization to Advertise March 7‐ Advertise March 24‐ Receive Bids April 12‐ Award Contract May 
10. Contractor can then begin shop drawing and submittal process and Site Mobilization. NJDEP has requested a revised Engineer Agreement be submitted requested by 
Charlie's Jenkins A Draft must be received by NJDEP prior to Authorization to Advertise and Final before Contract can be awarded. AECOM is currently working on the DRAFT. 
NJDEP comments have been received thru e mail to AECOM waiting on official notification. AECOM work on response on Engineering review on construction of Clarifier no 3. 
COM working on DRAFT Engineering Agreement NJDEP requirement.  (NJIET) New Jersey Environmental Infrastructure Trust‐ Revised task items on trust schedule to reflect 
CMS service for Phase II bond. NJDEP comments received via em ila from Trevor Shields, AECOM addressing comments, COM discussion with NJDEP re AECOM Engineers 
agreement, WEJ drafting cover letter for submission. AECOM has completed draft response to NJDEP comments. Insurance specification section under review by Citys insurer. 
Engineers agreement cover letter to be completed by beginning of week April 17, 2016. WEJ has log in account for NJEIT required for review of trust information. Engineering 
has completed Revised Engineers Agreement and Environmental Inspection Commitment leter required by NJDEP. In review of NJEIT program requirements there are ADA 
compliance certifications that need to be provided as part of NJET financing. Building modifications were removed from project as part of Value engineering: ADA accessibility 
needs to be addressed / planned / constructed to comply with NJEIT. AECOM has completed all responses to NJDEP comments and response letter will go out Thursday. AECOM
sent response to NJDEP comment letter dated March 8, 2016 on April 26, 2016. NJDEP comments / acceptance of response letter have not been received as of May 12, 2016. 
AECOM has submitted revised bid schedule to  NJDEP. Schedule is as follows: Anticipated Bid Advertisement Date June 7, 2016, Anticipated Bid opening Date July 26, 2016, 
Anticipated Bid Closing Date July 26, 2016, Anticipated Contract Award Date August 16, 2016. NJDEP comments / acceptance of response letter has not been received as of June 
6, 2016. AECOM has submitted revised bid schedule to  NJDEP. Schedule is as follows: Anticipated Bid Advertisement Date will be changed due to no response received from 
NJDEPin regards to approving the revised bid schedule, New Anticipated Bid Advertisement Date June 21, 2016,  Anticipated Bid opening Date July 26, 2016, Anticipated Bid 
Closing Date July 26, 2016, Anticipated Contract Award Date August 16, 2016. The final revision to the bidding schedule has been established: Advertise for Bids July 7, 2016, 
Sealed Bids will be received /closed on August 23, 2016, Contract Award Date October 4, 2016. Twenty Five (25) sets of plans and specifications have been received by 
Engineering for bidding. (NJEIT) New Jersey Infrastructure Trust has assigned a project reviewer to our project Vanessa Rosie. A meeting will be scheduled with Joel M. 
Fleishman, Esquire Bond Counsel. WWTP Phase II pre bid meeting was held today 7‐14‐16 at the Fowser Road plant. Turnout was good for a rebid project and there are 8 
General Contractors that have picked up plans and specifications for the project. There was a plant inspection by the bidders after the pre bid meeting. Attached to the 
Commission report are the pre bid meeting minutes. AECOM and City of Millville informally met to discuss questions from the pre bid and to go over construction scheduling 
and bypass pumping planning. The last day for bidders to submit questions is July 22, 2016, the bid date is August 23, 2016.  
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

7.2 5-Jan-2016 26-Jul-2016 City Hall Roof

COM roof replacement contract 
for city hall to Alper Roofing low 
bidder and contract awarded. 
COM to issue award letter and 
request bonds, insurance, signed 
contracts, affirmative action.

Contractor needs to apply for building permits and letter will be required for wind load design calculations indicating that calculations are in accordance with NJ IBC code. 
Inspected roof today to verify width and length, also checked roof deck height. ASCE 7‐10 wind load check to determine uplift on roof. Contracts with Alper Roofing have been 
signed. Contractor notified of required insurance limits he needs to provided prior to authorization to proceed. Pre construction meeting to be scheduled once proper insurance 
obtained. Alper Revised Insurance Pre Con to be scheduled for next week. Preconstruction meeting with Alper completed on March 23, 2016. Alper to be on site with in two 
weeks to begin roof replacement. Scaffold to be erected on South Face of City Hall. Alper has replaced the 6th floor roof to mid point, installed 3.5 in rigid polyiso insulation 
attached with 24 HPV deck fasteners/ 3 in dia insulation plates per 4x8 board. Tapered polyiso and GAF fiberboard attached mechanically also. Built up roofing base sheet cold 
applied adhesive, Garland flexbase 80 base sheet, Garland stress ply Cap cold applied adhesive. Water penetration problem during construction on 6th floor in Engineering 
office. Alper had clean up and water mitigation completed by Serv Pro.  Alper will replace damaged ceiling tiles. Report submitted to COM insurance. Alper Roofing has 
completed all sixth floor roofing replacement, crews are installing metal parapet wall panels and completing flashing details on the sixth floor. Third floor roof/wall flashing work 
has been completed, crew are resaturating cold apply reset gravel. Alper Roofing has completed the third floor roofing resaturation , flashing and penetrations. Sixth floor 
roofing has been completed, metal parapet wall panels are 90 percent completed. Roof project will be ready for punch listed and inspected for acceptance after completion. 
Alper roofing has completed all original punch list work. Payment application has been submitted and approved, contractor working on providing warranty. Retainage ( 
$20.800.00) on project will be held until acceptable warranty has been obtained and any additional punch list work completed. Contractor has demobilized from the site and 
construction fencing has been removed. Additional punch list items have been brought to the contractors attention: flashing termination at third floor roof deck to curtain 
wall on both north west and north east corners.

8.2 5-Jan-2016 26-Jul-2016 Knoll Property 
Drainage

Basement flooding issues on 
Knoll property. Piping in 
easement and off‐site outfall 
serve as existing drainage.

Preliminary design to be reviewed.  Soil boring obtained.  Percolation tests to be performed to determine details of design. WEJ to inspect site and discuss with resident on 
condition. Site inspection with Wayne G on Mar 2, 2016, Observed 230 lf 18in CAP perforated pipe run thru Knoll property to farm to south. End excavated in farm incomplete. 
Engineering reviewing design, Possibly install 24 in ads perforated pipe in ROW and abandon old cap from 1971 not functioning as recharge. Easement required to abandon or 
repair. Engineering will be installing approximately 250lf of 18in dia perforated pipe and stone on Peach drive in ROW to increase storm system capacity, work will include on 
additional inlet Type B NJDEP BMP compliant. Existing old storm drain to be capped and abandoned and disturbed areas to be restored. Easement still required to abandon old 
storm line on Knoll property. Public Works project Crew is scheduling to install drainage improvements on Peach drive, Utility Mark out has been called in and layout will be 
completed based on existing utilities. Crew will precast 6x6x6in concrete base for planned inlet at end of perforated recharge. Public works crews has constructed 2 inlet 
concrete base foundations 6x6x 6 in thick. Layout and construction of perforated pipe drainage pipe scheduled for week of May 23, 2016. Layout of the proposed drainage 
improvements have been completed and field work scheduled for last week in June. Public Works Project Crew began Peach drive drainage improvements on July 10, 2016. 
Crew excavated for proposed inlet no 1 at intersection of Peach and Butternut, Inlet will be type E and have 15in ads perforated pipe installed from intersection to gutter line on 
Ash. Pipe will be installed at approximately 40 in below grade to be above sanitary sewer service laterals and below gas service that are at 24in and 40 in deep. Elevations are 
checked daily and modified as required by field conditions. Crews is working hard and doing an excellent job on the inlet and pipe line construction. Traffic controls are in place 
and have been coordinated with COM Police Department. PW crew has installed 105 lf of 15 in ads perforated pipe in 4 ft wide x 3 ft deep stone trench wrapped in non 
woven geotextile.  Crew has saw cut and removed pavement 237 lf of trench in advance of pipeline excavation.

9.2 5-Jan-2016 26-Jul-2016 High Street 
Paving

Two Phase Mill & Pave project 
with associated upgrades of 
handicap ramps, head pieces 
and grates.  Phase I is from 
Depot Street to Harrison Avenue 
and Phase II is from Harrison 
Avenue to Route 47.

Engineering to conduct field work to generate construction documents for Phase I initially, then Phase II.  Research treatment of expansion joints. Phase I to be City funded.  
NJDOT grant application submitted for Phase II; awaiting award from NJDOT. Engineering will be working on High Street last week in February to obtain necessary field work. 
Video of high Street sewer mains to be completed as part of design for verifying conditions. Engineering to have base map completed by 3‐18‐16. Design will then be completed 
and shown on this plan.  Engineering to complete topo and field dimensioning of HC ramps required for design. Engineering to shift focus to grant projects with deadlines 
approaching for Third and Vine street. Deadline are June 19 and July 11, 2016 to award this projects. ( see supplemental information). High Street Paving project is high on the 
Engineering priority list after award of Third Street and Vine Street project out to bid. PW crews are scheduling to remove the two severe humps in the roadway over the 
concrete construction control joints in the old base. Engineering has a good base plan for High Street and will begin as topo work on the handicap ramps. 
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City of Millville
Engineering / Public Works Project Status

Priority Key:
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10.2 7-Jan-16 14-Jul-16
Ware Avenue 

Demolition 
Project

COM project to demolish 3 
buildings at Ware ave that were 
flooded during hurricane sandy. 
FEMA funding has been granted 
for this work. Buildings have 
been vacated and existing Parks 
Public property building 
condemned by COM code 
official.

Site inspection 1‐6 with CD and BP. Three electrical services 2 metered observed. Gas service and water sewer connections to be disconnected. SCS permit required. No fencing 
to secure facility in project. Fence bid spec may be required and funding for work from water budget. Call to SCS today: permit required,  Engineering working on soil erosion 
sediment control plan for submission. Waiting on authorization to give notice to proceed to contractor. Preconstruction meeting tomorrow April 6, 2016 with Delphi to review 
demolition and schedule. Notice to proceed to be issued tomorrow. Delphi was issued notice to proceed April 19, 2016. Delphi has Asbestos report that identified asbestos 
materials, pipe insulation, VAT tiles in the old office. Delphi to supply written proposal to remove asbestos materials, verbal cost was provided during field meeting $3,900. Back 
up for asbestos removal change order has not been received. Utility disconnects have not been completed by Delphi. Delphi has been contacted re update to field work and 
required change order back up.  Utility disconnect have been taking place, ACE electrical service, Verizon. Water service scheduled for week of 6‐26‐16, SJG service active. 
Delphi working on supplying asbestos removal change order back up / new subcontractor. June 30, 2016 Meeting with Delphi and Engineering to review schedule, crew will 
complete sewer disconnects then pull demolition permit. Asbestos change order backup received and is now acceptable, Contractor given authorization to proceed with 
asbestos removal. Contractor mobilized on July 22, 2016, demolition permit was obtained from construction office and demolition to begin July 26, 2016. Engineering 
completed pre demolition site photos for reference during project closeout.

11.3 15-Jan-16 13-Jul-2016 Municipal 
Landfill 

COM Landfill has been closed 
approximately 30 years and in 
post closure monitoring and 
reporting phase. Engineering has 
been utilizing Roux Environment 
to complete Title V permit 
reporting

COM will actively pursue during 2016 taking over all Title V administrative reporting. COM Engineering has been completing field sampling. BP has been identified as RO for 
COM Landfill reporting.  Quarterly Methane monitoring repot, Quarterly PID meter VOC testing submitted to NJDEP. In Compliance. Quarterly PID meter and VOC sampling 
completed on July 13, 2016, results to be submitted to NJDEP.

12.2 19-Jan-16 26-Jul-16

Four Seasons Ph 
1 -  Water Leak 

near 138 Cottage 
St. 

Water leak has emerged in 
roadway after the City has 
accepted streets; City  has been 
investigating cause of leak.

Engineering to do soil boring outside of roadway to determine groundwater and soil conditions; test pit in road is possible course of action to determine extents of existing 
piping.  Street & Roads dispatched to salt any areas of ice accumulation. WEJ BD to do soil bore to determine soil / ground water conditions. Engineering has Consultant Dave 
Battistini reviewing the leak, plan to excavate area to inspect for leak in water, or sewer force main. Mr Battistini has been reviewing as built plans and inspected the site. 
Emergency Contractor repaired service leak at 137 cottage on March 31, 2016. Leak was difficult to trace due to heavy clay soils and 4‐5 feet of fill placed in area during 
development.  Phase II Shafer Homes section at 11 Torresdale street resident complaint: water in crawl space and construction issues. Engineering reviewed site plans and 
completed TOPO of area adjacent to resident. Contractor to be notified to make any necessary grading changes to correct deficient slopes at SW front corner of the home. 
To correct elevation issues in area of type a inlet on east side of the resident. Construction office also forwarded  copy of HOW home owners warranty to resident. 
Engineering to have contractor submit schedule for completing site improvements.
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13.2 20-Jan-16 26-Jul-2016
Water Main 
Replacement 

Program

South Millville Columbine Water 
Service Area. COM Water has 
made 7 repairs since 2014 and a 
total of 21 in the water area. 
Main is old ACP with 
corporations tapped directly into 
the pipe. Rt 49 from Cedar to 
Maurice river bridge crossing has 
significant tuberculation in the 8 
in water line, hydrant on corner 
of Riverside and 49 shut off due 
to no flow.

COM needs to reinitiate water main program and budget/ bond for yearly projects to replace older ACP that is at end of useful life and to replace mains that are turburculated 
severely restricting flows to hydrants and residence. WEJ CD review information to initiate program. base survey maps will be required in accordance with map filing act. Discuss
replacement on Columbine from first valve off second street to next in line approx. 1,300 lf and 35 services. Eng. request that water system pressure be reduced by another 2psi 
in effort to reduce no of breaks. COM has requested that GPM consult anting provided proposal to complete plans and specification for replacing the three problem areas in 
South Millville starting with Columbine followed by Valentia and Leonard. Engineering is revisiting the operations recommended for the Water System as described in the 
Operations plan. Looking at reductions on a temporary basis of system pressure and reconfiguring storage tank/ pump station at Orange street to operate at a reduced level in 
effort to mitigate on going issues in the local water service causing breaks and disruption of residents service. GPM has been awarded PSC to design South Millville area water 
main upgrades, Fralinger Engineering has started Survey Field Work necessary for design. March 15, 2016 pre bid meeting on Water main project. Preliminary plans and 
specifications are completed. Engineering to review with GPM to determine limits of replacement and tie in of adjacent streets to create loops in water mains. Final Plans are 
complete, Once Project Specifications are ready bid documents, advertisement, bids receive and award dates will be set. GPM Engineering and Water Utility walk thru of South 
Millville phase I II and III minor revision to tie in of existing water mains were required. Site inspection was done April 29, 2016. GPM will have revisions completed this week 
with project specifications. Engineering will complete bid packages for Phase I Columbine Avenue. GPM working on revisions to South Millville tie in connections to existing 
water mains and project specifications. GPM has completed all the revised plans and specifications for Columbine water service area. Existing asbestos water mains will be cut 
capped and abandoned in place. Adjacent homeowners will be notified as per required ACP abandonment procedures. Engineering has requested cost for additional services 
from GPM for basic engineering bidding inspection services for Phase II and III. COM Engineering will handle phase I Columbine bidding ,engineering basic services and 
inspection. WWTP Phase II project will conflict with next phases of South Millville and additional services of GPM may be required dependent on project schedules. Columbine 
Water Main replacement plans and specifications have been completed with minor revisions, It is important to note that the existing ACP pipe will be abondondoned in place, 
this comes after much discussion and research. Final Bid documents are being prepared for advertisement and bidding of Phase I South Millville Water Main Replacement 
Project. Engineering working on unit cost bid specification and bid package for Columbine water main replacement. Revisions being made to Columbine water main drawings 
and specification.  Adding 6 in line stop, 8" x 6" dip mj x mj reducer and inline 8 in resilient wedge gate valve to allow for future connection at station 12+15. 

14.3 16-Feb-16 14-Jul-2016
Street Sweeping 

Containment 
Structure

NJDEP and Cumberland County 
Health department have 
directed COM to construct 
Containment structure to store 
debris collected during street 
sweeping. Street sweeping is a 
required NJDEP permit condition 
f th it t t

CCHD required COM to have in place a containment structure by spring 2016 beginning of street sweeping. WEJ, BP and BD to review actually quantities and make 
recommendation. Temporary plan is to consult with CCHD and discuss using a on site roll off container with closed top and possibly storing under cover at 15th street. WEJ 
revving Storm DRAFT Water regulations for 2016. CCIA container on site 20cy, street sweepings hauled to CCIA landfill for  beneficial reuse cap cover. PW crews completed 
layout ,grading, placement of stone subbase, reinforcing steel placement and formwork for the 24ft x 30ft concrete slab on grade for storage of street sweepings,. PW crews 
completed pouring the first 5.25 cy of concrete for the slab on Tuesday June 14, 2016. Second pour scheduled for Monday June 20, 2016. Public Works Project Crew completed 
the street sweeping containment slab and working on installing bin block to form push wall for materials.
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15.2 5-Feb-16 26-Jul-16 WWTP 
Operations

NJDEP issued a violation notice 
to the COM WWTP due to 
malfunction of UV disinfection 
system back in October 2015 
that resulted in discharge of 
approximately 480,000 gallons 
of partially treated waste water. 
The plant flow at the time of the 
event was split in two effluent 
streams in an effort to mitigated 
reduction in disinfection that 
were occurring. The split was 
that the majority of the plant 
flow went thru the Trojan UV 
system approximately 2.0 million 
gallons and a portion thru the 
Wedeco as reported at 480,000 
gallons. The 2.0 million gallons 
that discharged thru the Trojan 
UV system was properly 
disinfected, however the 
effluent stream thru the Wedeco 
was not properly disinfected.

The NJDEP made an unscheduled visit to the treatment plant February 4, 2016 to do a plant inspection. the COM was issued a notice of violation for the failure that occurred on 
October 26, 2015 of the Wedeco UV system that caused a 480,000 gallon discharge of undisinfected waste water. The Wedeco UV was placed on line to assist the Trojan UV as 
the Trojan bulbs were at the end of life and we were noticing higher fecal coliform results. We also needed to verify that the Wedeco unit would work during the overhaul of the 
Trojan UV as it has not been run in a year and a half. While testing the Wedeco unit we had a light fixture fall off one of our clarifiers into the tank. This required us to shut down 
the clarifier and drain it to retrieve the light fixture. During this down time both the Wedeco and Trojan UV systems shut down as required when flow was stopped. The problem 
occurred when the tank was placed back on line and flow was restored to the UV system. The Trojan UV restarted but the Wedeco UV did not restart and also did not sent an 
alarm.  City of Millville received Violation Notice Letter from NJDEP  NOV issued on October 26, 2016.  Letter requires response with timetable for corrective actions within 30 
days. Plant is OC out of Compliance for Maintenance of Defective RAS gates and for Plant capacity reduction due to RAS system. WWTP Plant Phase II upgrades will replace 
defective RAS gates restoring control and allowing for design plant capacity of 5MGD. Pilot UV system is also OC out of compliance due to maximum capacity of 2.5MGD. The 
pilot Trojan system will be replaced with a Trojan 5MGD system to restore capacity to Design.  Turblex no 1 aeration system blower was taken off line for scheduled 
maintenance when it was determined that unit was unsuitable for service. Unit turbine was damaged from bearing failure that will require reconditioning. WWTP operations 
and treatment rely on the aeration of waste activated sludge, with only one turblex blower available a second failure would be detrimental to the plant meeting compliance. An 
Emergency requisition was done to get the no1 turblex blower repairs / turbine reconditioning initiated as quickly as possible. Siemens worked on installing the rotor drive and 
balance assembly of no1 turblex blower repairs / turbine reconditioning the week of May 25th. They have scheduled a technician to be at our site June 14th & 15th to complete 
the service. Turblex blower no 1 was reassembled with the reconditioned turbine installed. The blower has not been placed into service due to issues with coupling components 
delivered were incomparable. Replacement parts for the high speed drive coupling between the motor and turbine assembly have been ordered.  There was a plant upset and 
fecal coliform violation to the NJDEP hotline, case # 16‐06‐22‐1401‐42 Operator # 15 on June 20, 2016. Fecal Coliform sample results were 4300 col/100ml on 6‐17 and 600 
col/100ml on 6‐19. The cause is unknown at this time and plant operations is currently not considered to be related to the Plant Upset. The plant was reseeded with 5 tanker 
loads of WAS hauled in from the LSA. The plant was showing signs of improvement when again it was observed that the biology hade died off in the aeration  tank. Fecal 
Coliform samples will be pulled early next week, BOD and TSS samples will be pulled in effort to isolate areas with in the City where a SIU may have discharged wastewater 
containing a high strength waste and or chemical that could have caused the issues. As stated in the Water report Craig Dombrosky has retired and his expertise will be missed 
at the Sewer Utility also especially in the current situation. There are still personnel issues that need to be addressed with the assistant superintendent Sal Gioia Chief Sewer 
Plant Operator, along with Replacement of Bill Smith.  Turblex Blower no 1 replacement coupling has been recieved and installation is being scheduled by Siemans. Plant 
operations show some sign of improvement, operations will be placing the Wedeco UV system on line to increase effluent detention time in the UV contact chamber and further
reduce Fecal Coliform numbers.  WWTP had an emergency on Friday July 8, 2016. Plant operations communication failed, main fiber optics line needed emergency replacement 
to restore RAS pumpstation control. Work has been completed and Emergency documentation is being processed. WWTP Operations started tested for Fecal Coliform on July 
21, 2016 after crew has disassembled Trojan quartz uv tubes for acid wash cleaning.   Fecal Numbers were as follows: 7/21‐153, 7/22‐280 and 7/25‐240. Limits are monthly 
avg 200/ weekly avg 400 col/ml. Operations also placed both primary and secondary clarifiers online to enhance plant performance. Engineering has completed SOR 
calculations for the primary clarifiers. Review of Metcalf and Eddy  WWTP Materplan. As built primary and secondary clarifier demensions were taken and SOR calculations 
based on as constructed field demensions. Recomendation that all clarifiers be placed into service to maintain surface overflowe rates with  in  industry standards and 
design parameters. Operation exploring possibilty of replacing WEDECO uv components to bring one treatement line back into service. Operational review underway of 
UVT and pre and post uv Fecal Coliform.
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16.2 11-Feb-16 30-Jun-16 Water 
Operations

COM Water Utility Fire Hydrant 
malfunction at 500 block of 
south second street.

COM water utility disassembled fire hydrant removed from 500 block of south second street. Hydrant was a newer style American Darling B62 with COM Fire Department Stortz 
connection. Water utility is stepping up maintenance schedule to check for flow of all hydrants. Once cause of failure is know report will be made to City commission. COM 
Water crews continue to do hydrant flow test and maintenance as per AWWA. City of Millville combined department Fire Hydrant testing/ inspections began Monday April 4, 
2016 after second hydrant failed during Fire. Mount Pleasant Church caught on fire early Sunday am after severe wind storm, Fire Department discover second malfunctioning 
hydrant at Peal and Main Street on NW corner at Millville Savings and Loan. All hydrants to be tested with Modified AWWA M17 procedure, 4 combined crews from Water and 
PW working on hydrants near schools, day cares and public buildings, once complete crews will continue in residential center city areas working outward to surrounding 
neighborhoods. 936 Hydrants have been tested by the combined Water Sewer and Public Works Crews, 5 hydrants were tagged/ bagged as out of service April 18 at the Airport.
The total no of hydrants out of service is 15. The hydrant at Pearl and rt 49 was removed and replaced today. The hydrant will be disassembled for determination of what 
caused the malfunction during the fire at the Methodist Church on April 3, 2016. Water Utility has continued to make repairs and replacement of hydrants found to have 
maintenance or operational issues. Hydrant at Fire May 1, 2016 325 west main street was scheduled to be replaced however was operational, flow test completed after fire on 
May 2, 2016 was 1,630 gpm with static pressure of 68 and residual of 50 psi. Engineering importing all maintenance data into ESP program provided by Fire Department, 
Information will be available to Engineering,  Water and Fire Departments. Total no of hydrants recorded up to 979.  Hydrants continue to be repaired / replaced as crew and 
manpower are available. Two recent fires May 4 off Silver Run road and April 28, 325 west main street, hydrants had issues. Water utility had tested hydrant and noted it was 
hard to operate, utility tested hydrant and flow was good at 1630gpm 68 static / 50 residual. Hydrant scheduled to be replaced,  date of manufacture was 1923. Hydrant on 
Silver Run road pumper or steamer nozzle by fire standards was stuck, Side steamer nozzles were operable. Joint meeting was held on May 6 with Fire Company and Utilities, 
Committee will be meeting every month to go over Water System and Fire Hydrant Readiness. COM Water Utility identified over 300 hydrants with various maintenance issues, 
many of which were minor in nature, Fire Co reviewed list and narrowed down to 70 that will be looked at by Fire Co to see if they are usable, if not the will be bagged out of 
service and scheduled for repair/ replacement. 15 Hydrants were bagged at the request of the Fire Department. The fire hydrant located at Glenside and Mallard has been 
repaired and is back in service. The fire hydrant located at 709 Glenside has been repaired and is fully operational. The Fire Hydrant at 717 Glenside (near Goldfinch) has been 
replaced and is back in service. COM Water Utility and emergency contractor replaced  broken valve at 3rd and south second street 6‐16‐16. Crews during line stop installation 
found a 10 in reverse valve that had been closed causing water service restrictions in the area, valve was located at 3rd and Whittal, valve has now been located and as build 
noted as reveres operation. Craig Dombrosky has retired from the City of Millville Water Utility and his last day of Service was on June 24, 2016. Craig's experience and technical 
expertise will be missed by everyone. Steve Pierce has taken the helm of the Water Utility, and we are off to a good start with great communication and coordination. There are 
personnel issues that still exist regarding filling Steve's old position and continued discussions of appointing Deric Cheesman to the Chief Water Operator position. I have asked 
for a link to be placed on the City Web site to the NJDEP that recommends flushing of faucets prior to usage for drinking or cooking after 6 hours of non‐use. This is a 
precautionary recommendation by NJDEP for all communities with older water systems such as Millville's due to older lead services. Water Utility testing indicated that our 
levels as tested are well below the thresholds. We will continue to monitor and remove any lead service that we are able to locate as resources and budget allows. When lead 
services are located, I would like the Commission to consider allowing our crews to excavate the adjacent services to determine service material and replace or repair 
accordingly. Wheaton avenue between D and E street has been repaired numerious times and is currently leaking, the line is old galvanized pipe and serves only 2 residences. 
Water Utility has requested quotes to have a new 2 in HDPE poly line installed by directional drill, request is for only to install pipe, water utility will do all taps, service 
connections and restoration. Work is on county road and will need county approval prior to installation. oce quotes are recieved pricing information will be given to purchasing 
for review and authorization.

17.3 1-Mar-2016 14-Mar-2016 Fleets 
Maintenance

COM Fleets Maintenance 
servicing COM Public Works 
vehicles, Police Department, Fire 
Department, Water and Sewer 
vehicles, City Hall / Engineering 
cars and trucks

COM Engineering working with Fleets on schedule to relocate to 15th street facility. Next week Mohawk to relocate 1 15,000 lb lift to 15th street. Follow up with setting up for 1
mechanic to begin working out of 15th st. First lift has been relocated to 15th street. Air compressor parts ordered once operational lift will be put in service and 1 mechanic will 
be working out of 15th street. All 3 lifts have been moved to 15th facility. Both mechanics are fully operational. COM is working on getting oil tank moved from old facility to 
new facility. 
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18 1-Mar-2016 14-Mar-2016
Capitol 

Improvement 
Plan

COM received Remington & 
Vernick Water and Sewer Capitol 
Improvement Plan today March 
1, 2016

Plan under review. Meeting with Water and Sewer to go thru recommended capitol expenditures. The R&V technical report provided the necessary components for establishing 
a detailed capitol improvement plan. 

19.3 6-Feb-2016 19-Apr-2016
Wheaton 

Factory         200-
300 G street

COM recently acquired the 
Wheaton Faculty from 
foreclosure. Site visit by Eng to 
determine electrical service 
power capability for potential 
buyer. BBJ group contacted COM 
re on going environmental clean 
up

Meeting held February 6, 2016 with BBJ group and Rio Tinto, describe clean up of site and that all discharges to ADA pond will be sealed. COM to look at storm discharge 36 in 
and other that can impact area. BD to visit site to identify location of storm discharges. E mail to Brock R re outline on meeting and need for additional review re demolition, 
sealing of wells, removal of transformers. Ongoing discussion with BBJ group Kelli Hick re DRAFT Access agreement. Received insurance certificated from BBJ. Site Inspection 
with Commissioner Sooy, located all site transformers and place on plan to be used for Quotes to remove. Storm Sewer  located at RR spur entrance, Video required to trace. 
Continue to evaluate storm sewer. BBJ group has submitted draft Access Agreement for review. BBJ has filed work scheduled this month to complete ground water and soil 
sampling. BBJ Group on site completing groundwater sampling low flow. Crew will be on site all week. Franklin Reisenberger has a revised Access Agreement that he will deliver 
for Signature to BBJ Group and Rio Tinto.

20.2 1-Mar-16 14-Mar-16
Sherwood Forest 

Tomasello 
Detention Basin

Subdivision storm water basin 
not functioning properly.

Engineer contracted with to redesign existing basin, included overflow valve and to excavate out Impervious soils replacing with K‐5 and or mix with existing. COM to pull 
samples to test for permeability. No work has been started owner is obtaing contractor quotes for repairs. Project is still under bond. Street not accepted by COM. See 
supplement provided by Assistant Engineer. 

21.1 2-May-16 20-Jun-16
Tenth and F 
Street Storm 

Main

Main cmp storm line to pond 
east side of 10th street, conveys 
storm water from center of 
Millville along F street.

Sink hole developing at intersection of 10th and F street. Public works has been repairing depression in North Bound lane however area continues to subside. Public works has 
ordered a 8ft x 14 ft x 3/4in  road plate to span area and protect public /traffic. Culvert is old possibly 48 in diameter possibly from  1950 based on brick mh construction. Line is 
approximately 8 feet below grade and submerged four feet below water. Emergency contractor inspected area, due to excessive amount of water no repairs can be completed 
until water is controlled by either plugging storm line and bypassing flow or waiting until drier period when pond is at low elevation. PW and engineering will monitor for safety. 
Condition of culvert out to pond needs to be assessed. Public works has purchased road plate and has scheduled to lower adjacent mh cover. plate will be installed. Storm line 
has been determined to be from 1938 and drains to petticoat pond thru an adjacent lot. COM is reviewing information for easement, if none present it is recommended that 
easement be obtained from 10th street to petticoat pond. Pond level is extremely high currently, level can be lowered during drier month thu dam on Hance Bridge road, this 
will allow excavation to the 42 in storm line that is approximately 11ft deep with over 4.5 feet of water in the line. Garrison Enterprises Emergency repairs to Storm Sewer at 
10th and F street June 20, 2016. Crew set up hydraulic bypass pump and sand bagged outlet structure from 10th street to Peticoat pond, pond weir board removed in am to 
lower level to allowe for repairs. 42 in RCP storm line was lowered to invert ,large amount of floatable debris removed by COM Vac truck. MH was constructed of brick and 
concrete. Entry into 11 ft deep mh, pipe was in good condition, mh concrete foundation was missing / deterioated along walls , concret to be poured on June 21, 2016 to 
construct structural foundation and storm line invert bench. Requisition for $11, 000 for 2 days emergency services contractor crew cost.
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

22.3 12-May-16
NJDEP Storm 

water Draft 
Permit

Tier A Municipal Storm Sewer 
System Draft Permit

NJDEP held an informational meeting on May 10, 2016 to provide and overview of the MS4 Tier A draft permit. Some of the key milestones and components are as follows: 
Storm water system GIS mapping requirements, Municipal and privately owned storm water basins annual certifications, NJDEP will be providing a Best Management Practices 
Manual , A Field Manual, and updated educational training, new requirements with in 3 years COM will have to provide inventory of all catch basins outfall pipes all 
infrastructure related to storm water management. With in 4 years requiring GIS mapping, these requirements will become effective February 1, 2017 when the permit is 
renewed. NJDEP has sent us a power point of the presentation that is available for review. A through review of the Draft Permit and the key mile stone deadlines are in progress.

23 24-Jun-16 26-Jul-16
Marlin Terrace 

Storm Water 
System

Marlin Terrace Area experienced 
severe flooding from 2014 Storm 
causing damage to home 
foundations

Field inspection was completed on June 24, 2016. Inlets in low area of Marlin Terrace were opened up and inspected. Lines were in good condition between inlets, it was noted 
that there were old 6 in diameter ACP lines visible in the inlets dual lines noted that may have been inlets to older leaching pits. There was a main 24 in CMP outfall heading to 
the East of Marlin between two properties, Engineering is looking for easement documentation and has scheduled to have the line videoed out to the end. There were older 
map drawings indicating a 36 in main storm line running out to rt 49 from the need of the 24 in cmp. This line needs to be verified in the field and outfall conditions accessed. 
July 12, 2016 Public Works crews cleaned all the strom inlets on Marlin. Visual inspection was made of 24 in CMP outfall extending between Lots 95 and 96 block 32. Pipe line 
was checked for daylight, line terminates behind lot 95 and 96 in a shallow depression approximately 25 lf x 10 ft 24 in deep. End of line was twin 12 in rcp indicating a transition 
somewher around the east property line. Engineering drawings were on file from 1969 for a connection of this strom line to extend 590 lf to a 36 in RCP strom outfall line from 
RT 49 that flow to the north. This line was never installed and no easements were recorded. There is a two phased plan to address the stromwater issues, ! to obtain permission 
for the adjacent property owner to install a swale to lower the storm water discharge elevations and to install paving wedge on rt 49 at Wedgewood and Marlin to eliminate 
runoff from the State Highway from overloading the undersized system. @ to obtain all necessay easements survey information and design / construct a strom line connecting 
to the existing 36 in RCP strom line from Rt 49. Engineering completed the topo of Westwood and Marlin terrace at the intersection NJDOT Rt 49.  Paving plan in design with 
road opening permit from NJDOT to install paving wedges at intersection to redirect runoff to NJDOT inlet on north side of highway. WG and WEJ spoke to Mr. Mancus re 
obtaining easenment on his property to complete design, install temporary drainage improvements and complete tie in to NJDOT storm sewer. Meeting will be scheduled 
with City of Millville and Mr. Mancus.

23 24-Jun-16 26-Jul-16 Harrison and 
Homestead

14 Homestead Mr Bob Feller 
continued drainage issues.

Call from Mr. Feller today re flooding from recent storm on July 1, 2016, Field inspection to be completed and video of lines to determine condition, review of plans for 
improvements. Public Works Crews cleaned the storm water inlets on Homestead July 12, 2016. Engineering is reviewing the existing strom system to evaluate the flooding 
complaint from Mr Feller. Engineering working on design to install perforated pipe in stone trench from inlet on Homestead out to existing strom sewer on Sunset. Field 
work scheduled to complete topo and alignment of proposed strom sewer. PW crews to be scheduled to install section of ads perforated pipe from existing inlet to radius 
on Homestead.

24 26-Jul-16
Ware Avenue 
Storm Sewer 
Trunk Main

Ware Avenue sink hole at Strom 
Sewer MH

Public works project crew excavated 3 x 3 area adjacent to 48 in strom sewer. Inspection was completed and it was determined that grout transition between CMP to RCP 
has deterioated and strom water flows not contained to the pipeline. Crew will clear area adjacent ot pipe line outfall at Ware Avenue stream to allow for field work and 
inspection. Engineering /Public Works crew will complete repair to pipe line joints: install coffer dam in pipe line and bypass pump around repair area, install xypex grout in 
all joint areas. Work will require confined space plan: training of crew and necessary safety equipment.
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Supplement to Engineering / Public Works Project Status rev. 7/26/2016

Engineering / Public Works

No. 1 Date, Initiated Date, Revised 7/18/2016

No. 2 Date, Initiated Date, Revised 7/5/2016

No. 3 Date, Initiated Date, Revised 5/12/2016

Project Title Third Street Reconstruction
1 Road reconstruction project from Route 49 to Broad Street consisting of milling and paving; curbing and sidewalk, with associated upgrades of handicap 

ramps, head pieces and grates.  NJDOT funded.
Field work to commence upon completion of High St. handicap ramp field work.  Projected schedule: Submit resolution to Advertise, 4/27; Advertise for Bids 
5/3 Comm. Mtg.; Pre-bid mtg 5/12; Receive Bids 6/2; Award Bids 6/7; NJDOT Deadline to Award Bids 6/17/16. Field work started. Advertisement resolution 
submitted for 5/3 mtg. Field work complete; walked job with NT for final plan markup.  Plans completed, project advertised 5/3, pre-bid mtg conducted Thur 
5/12.  Received bids, Lexa contract apparant low bidder, need funds from bond to supplement State Aid funds; bond funds in place from previous road bond.  
Project awarded at 6/7 meeting to Lexa; Lexa & City to execute contracts; coordinating date for pre-construction meeting.  Governor signs Executive Order 
which puts temporary hold on projects funded through the Transporation Trust Fund Authority (TTFA). 

Status / 
Action

Project Title Vine Street
Description Pedestrian Sidewalk Improvement project from High Street to Third Street on Vine Street.  NJDOT funded project.
Status / 
Action

Meeting with Landscape Architect set for Friday 4/8 at 1:30 to review draft plan and incorporate into City CAD drawing.  Projected schedule: Submit resolution 
to Advertise, 5/31; Advertise for Bids 6/7 Comm. Mtg.; Pre-bid mtg 6/16; Receive Bids 6/30; Award Bids 7/5; NJDOT Deadline to Award Bids 7/11/16.  4/8 
Received preliminary design from Landscape Architect and will put into CAD.  Prelim. Design converted to CAD, walk job by week's end to refine design. 6/6 
received Landscape Architect plan; finalizing estimate and plans. Project advertized 6/7; pre-bid mtg. 6/16 no show, only landscape architect. Addenda sent 
out to address contractor and NJDOT Local Aid comments. Bid date changed to 7/21, Award at 8/2 mtg.  Governor signs Executive Order which puts 
temporary hold on projects funded through the Transporation Trust Fund Authority (TTFA). 

Project Title City Hall Roof
Description
Status / 
Action

Temporary construction fencing installed Mon. 4/18; Alper brought new scaffolding contractor on site 4/19 and to submit revised scaffolding drawings to meet 
required OSHA standards.  Revised scaffolding drawing submitted; 4/28, 4/29 Delivery of materials; 4/29 scaffolding being erected and abandoned AC roof 
units being dismantled; Engineering attempting to schedule backup generator test to insure backup power for State Police repeater antennae; 5/2 Contractor 
on site. Work in progress. Contractor cleaned damage from leak in roof.  Installing parapet wall panels (see main report).  Final inspection and punchlist done 
on 6/24/16.  See main report for additional updates.



Supplement to Engineering / Public Works Project Status rev. 7/26/2016

No. 4 Date, Initiated 5/2/2016 Date, Revised 6/3/2016

No. 5 Date, Initiated 5/12/2016 Date, Revised 5/12/2016

No. 6 Date, Initiated 6/21/2016 Date, Revised 7/26/2016

Project Title NJDOT & Goodman Properties Traffic Improvements
Description Request by Mayor to attend NJDOT meeting. Goodman properties has bond with NJDOT for traffic improvements to be constructed.
Status / 
Action

Meeting: Goodman looking to get off bond; Goodman's traffic consultant working on revisions to proposed southern improvements which includes roundabout; 
NJDOT holding Goodman to completion of improvements and reviewing design revisions. Submitted findings to mayor.

Project Title Pine & 14th Street Outfall Pipe
Description Pine & 14th St. outfall pipe at north headwall of Hankins Pond is exposed asbestos concrete
Status / 
Action

Field visit revealed asbestos concrete pipe at headwall; trash & debris found at north headwall; tie-back of headwall exposed, ground eroded in grass area 
between sidewalk and headwall.

Project Title 15th Street Fencing & Gates
Description 15th Street perimeter fence repair and installation of new fencing and gates to enclose and secure 15th Street Public Works Facility
Status / 
Action

Draft plans and specifications complete.  Advertise 7/5 meeting; Final plans & specs compete.  Preparing Addendum No. 1 to address questions/corrections 
on plans; Receive bids August 11th, award by August 16th Commission meeting.  7/25, Met with contractor (Coastal Construction) that installed conduit 
and wiring currently in place to address additional questions raised by prospective bidders.  Clarification/Addendum No. 2 to be prepared by 7/28 
to address loop detection, controller pads, and contractor to connect to stubbed conduit and wires.



Supplement to Engineering / Public Works Project Status rev. 7/26/2016

Planning Board Applications

No. Date, Initiated 6/21/2016 Date, Revised 7/26/2016

No. Date, Initiated Date, Revised 7/19/2016Project Title Sherwood Forest Tomasello Detention Basin
Description Subdivision stormwater basin not functioning properly
Status / 
Action

Engineer contracted to redesign basin including overflow valve, impervious soil replacement with K-5 or mix with existing soil,. COM to pull samples to test 
permeability. No work has been started.  Owner obtaining contractor quotes for repair. Project still under bond. Street not accepted by COM.  Developer put 
on notice to have improvements within Cedar Street right-of-way completed in 45 days, concurrent with CIty Water Main Replacement and County paving 
projects.  Meeting with develper set for Fri 4/22. Met with developer: he is breaking out section of project within Cedarville Rd. right-of-way to complete to 
accommodate County schedule.  County indicated paving along this section of right-of-way to occur ASAP prior to City's completion of Cedar St. Water 
project.  Developer coordinating with County Engineer.  6/3 emailed developer, County plans to have road paved by end of month. 6/6 developer secured 
easement from property owner for overflow pipe, their insurance company allowing them to move forward. Contractor selected by developer to do work. 
Wayne Souders installed right-of-way work: storm crossing and set manhole in driveway; remaining work not done.

Project Title Field of Dreams Trail Park
Description Motorcycle trail park with ongoing punchlist of site improvements. Construction issued TCO
Status / 
Action

Engineering conducted site inspection 6/22/16.  Punchlist letter sent to owner 6/24/16 and copies sent to Construction & Zoning Offices. Landscape Architect 
report also sent to owner which provides recommendations regarding the buffer trees and maintenance moving forward. Construction Office to coordinate with 
Engineering regarding status of TCO.  Life safety issues to be addressed in 60 days. 7/19, Received copy of current Stormwater Basin Report from owner. 
Report indicates sediment traps cleaned, trash & debris removed, eroded areas restored. Owner to install diagonal bracing on sections of the sound 
wall week of 7/31. Engineering to follow-up with inspection on these items, owner indicated may be ready for inspection 8/5.




