
TENTATIVE AGENDA FOR WORK SESSION
August 16, 2016, 4:00 P.M.

ROLL CALL

Salute to the flag.

Open Public Meetings Statement by Mayor Michael Santiago
"This meeting is being conducted in accordance with the Open Public Meetings Act of 
1975, was advertised, posted, and made available to the public as required by Statute. 
 The Municipal Clerk is directed to include a statement in the minutes of this meeting."

CITY CLERK TO REVIEW CHANGES TO THE AGENDA

PUBLIC COMMENT ON AGENDA ITEMS ONLY

OLD BUSINESS

Old Business Item (WS1)

Utility Bills being paid by City of Millville for non-profit corporations- Update

Old Business Item (WS2)

Cost of Shared Service IT Operations with the Board of Education, including hardware, 
software and labor- Update

DISCUSSION OF COMMISSIONERS

DEPARTMENT OF PUBLIC WORKS

Department Of Public Works (WS1)

Certificates of Achievement presentation-Water and Sewer Department

DEPARTMENT OF PUBLIC AFFAIRS

DEPARTMENT OF REVENUE & FINANCE

DEPARTMENT OF PARKS & PUBLIC PROPERTY

Department Of Parks & Public Property Item (WS1)

Engineer's Project Status Report
Motion-
Second-

COM ENG PROJ STATUS AUGUST 16 2016.PDF

DEPARTMENT OF PUBLIC SAFETY

Department Of Public Safety (WS1)

Presentation- Shotspotter

NEW BUSINESS

PUBLIC COMMENT PORTION

"We have now reached the public comment portion of our meeting.  Anyone who would 

like to address the Commission, please go to the podium, state your name and address 
your concerns. Please limit your comments to approximately 5 minutes."

Open Public Portion

Close Public Portion

Comments by Commissioners

1.

2.

3.

4.

4.I.

4.II.

5.

6.

6.I.

7.

8.

9.

9.I.

Documents:

10.

10.I.

11.

12.
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

City of Millville 
Engineering For Bi-Monthly-Mtg 

16-Aug-16

No. Date 
Initiated

Date revised/  
complete Project Title DESCRIPTION STATUS / ACTION

1.1 5-Jan-2016 9-Aug-2016 Rhonda Drive 
Drainage Issue

Rhonda drive and Cedar Lane are 
a sub watershed area 
discharging to the White Marsh 
Stream. Residence on Rhonda 
drive have experienced flooding 
and damage to basement 
structures from severe storms in 
2014. There is an existing 
easement with a 36 in cmp from 
Rhonda to Cedar lane 
discharging to the white marsh.

Engineering is surveying the existing storm sewer system in the surrounding drainage area and plans are being completed to install additional or increase size of inlets on Rhonda 
drive to add inflow capacity. NJDEP flood plain maps are being reviewed and profiles obtained for determining 100 yr. storm elevations. Cumberland County has installed 1,000 lf +/‐ 
of perf. pipe and stone that will increase the storm lag and detention. Airport detention basin that overflows to Cedar street is also being investigated for additional capacity. Public 
Works will be installing temporary protective fencing at 36in cmp outfall at Cedar Lane. COM will also start inspecting all outfalls with in City as required by NJDEP Storm water 
Management plan to document any erosion or scour conditions. Engineering preparing design to construct B type BMP inlets on Rhonda to increase system inflow, Quotes from 
contractors to complete work. Engineering and COM considered completing this work as an Emergency Condition; Work did not pass Emergency declaration test, considered due to 
poor drainage and recent flooding 2‐16‐16. Inspection of Storm Sewer Outfalls to White marsh Rosie Court and Briar lane, found system surcharged with water to elevation of 
surrounding area in White Marsh. Currently working on solution to redirect upstream storm flows thru perforated piping system or additional outfalls. Discussion with PW and 
commission on starting Project crew to install inlets and perforated pipe.  Public Works has ordered necessary inlet block, mortar and concrete required to increase size of catch 
basin to allow for NJ type E inlets on both sides of Rhonda. This will double the inflow capacity. Engineering ordered the type E frames/ grates to be installed as soon as received by 
PW crew. Public Works Crews started installation of 2 NJDOT type E inlets on Rhonda Drive April 19,2016. Public Works Project Crew completed the installation of two type E inlets 
on Rhonda Drive on April 28, 2016. Crew will be completing road restoration weather permitting. This is phase 1 of Rhonda Improvements. Public Works crews completed final 
pavement restoration on May 25, 2016. July 1, 2016 flash flood storm approximately between 4 to 6 pm with rain fall of 3.5 inches, roadway became flooded however receded 
quickly with improvements to inlet capacity. Engineering planning next improvements to storm system includes; additional pipe and inlet structures. There was a sink hole over the 
36 in storm sewer approximately 30 lf from the curb line. Inspection was done of the line and it was determined that there was a transition from RCP to CMP that deteriorated. 
Emergency Mark out was called in ticket no. 162081384. PW crew excavated to expose storm line and installed non‐woven geotextile fabric and poured a concrete collar to envelope 
the joint. PW crews have scheduled the placement of top soil / seeding along the 36 in storm line crossing at 437 Cedar Lane where 12 in of min cover will be placed above the storm 
sewer. Public works project crew will be installing one additional NJDOT type E inlet, Existing Storm MH to be removed and concrete lid saw cut to accommodate type E. Inlet 
will increase inflow capacity and reduce runoff flow to low point at 36 in cross drain area. Work is being scheduled to follow Peach Drive improvements.
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

2.1 5-Jan-2016 7-Jul-2016 Cedar Street 
Water Main

Cedar Street Water main 
replacement contract drawings 
need additional information to 
be complete for bidding. Tie in to 
existing water service main at 
main street and brandif details 
with details for wet taps. 

COM water has called in for mark out and scheduled for test pits over existing valves to determine field information. Obtain necessary field information to conform conditions.  BP 
and WEJ working on pipeline specs, NT working on detail sheet. COM to re appropriate bonds to allow for project funds. Commission to vote on bond amendment February 2, 2016. 
Engineering working on completing plans and specification, COM Water request that proposed main be extended to Maple st to tie into existing 6in main. Engineers Cost estimate 
with additional 720lf of 12in DIP CL 52 main and connection of 20 additional service at $452,089.00+/‐. Additional field information required due to extension of Cedar St main. 
Schedule to have plans and specs complete by next week. Plans and Specs will be ready for Contractor this week, Advertise to Bid today, Schedule Pre Bid March 10,  Receive Bid 
March 31, Award April 5.  Bids were received on March 31, 2016 and Garrison Enterprises was the low bid ($436,573.00)recommended to the City to complete the water main 
replacement project. Engineering is requesting that the Commission approve and award the bid to Garrison at the meeting tonight. Work will then be started and completed with in 
45 days to not impact the County paving project on Cedar Street. Garrison Enterprises issued notice to proceed on April 18, 2016.  Crews will start main construction at wet tap on Rt 
49 then constructing along Cedar Street toward Brandriff. Construction to be Completed in 45 working days to allow for County paving project. Cedar street to be closed during 
working hours from Rt 49 to Brandriff due to Public Safety during construction. Construction from Brandriff to Maple will be done with One lane Closure. Traffic Safety  Coordination 
with NJDOT, County of Cumberland and Millville Police Department. Cedar Street Water Main Replacement Construction began on April 25, 2016 with wet tap on Rt 49. Tap was into 
6in Cast Iron main that was recorded to be 8in. Contractor installed additional 12x12x12 tee after wet tap for future tie in for replacement from Maurice River Bridge to Brandriff. 
Crews installed 1,190 lf of 12 in C‐900 water main to just short of Brandriff.  New main was chlorinated, filled with water and held for 24 hours. Line flushed then placed under 
pressure test for 2 hours at 150 psi. Crew will start services on first segment of main on Thursday am after results of Bactria test are received and approved. Results must be zero or 
absence of Total Coliform and Chlorine residual measured as free chlorine must match system residual 0.83mg/l. Crew completed 40 1 in HDPE poly water services and 4 1‐1/2 HDPE 
poly water services from Rt 49 to Brandriff. Contractor will be shutting down/ cut and cap old 4 in and 6 in cast iron mains on Cedar Street starting on May 13, 2016. Test pits were 
completed to determine tie in locations at Fulton. Once old mains are abandoned tie ins to Fulton and Howard will be completed. Contractor will then install 12 in C‐900 from 
Brandriff to Maple, following up with remaining services. COM / Contractor identified old 4 in gate valve at intersection of Brandriff and Cedar, Valve needs to be closed to allow for 
construction. Line Stop may be required at this location, this would be an extra to the contract. Construction of C‐900 12 in water main was completed to Maple Street on May 27, 
2016 total linear feet installed 1,950. Water Main from Brandriff to Maple was chlorinated, filled with water and held for 24 hours. Line flushed then placed under pressure test for 2 
hours at 150 psi. Crew will start services on last segment of main on Friday June 3, 2016 am after results of Bacteria test are received and approved.  Fire Hydrants have been tested 
for acceptance on First section of main replacement from Rt 49 to Brandriff. 3 Hydrants were inspected and flow tested. The hydrant at Cedar and Howard street replaced an older 
one that had a flow below 250 gallons per minute, the new Hydrant tested out at 1,810 gpm with a static pressure of 73 psi and residual of 24 psi. As of March 27, 2016 Garrison has 
expended 5 crew days and installed 6 line stops to locate, identify and  complete the shut down of the two old cast iron water mains on Cedar street between Brandriff and RT 49. 
COM utility maps and available information were incomplete and or lacking necessary details of cross connections, valves buried in the field and un documented wet taps. The 
resulting extra work was due to the differing conditions and required to complete the transfer of service from the old to new water distribution mains. The extra work has been 
completed on a time and material basis with a total cost of $ 32, 540.02, this exceeds the 5% limit and requires approval by Commission. The T& M basis of the extra work actually 
results in a savings of $15, 800. Formal Change order documentation has been completed and will be submitted for Commission review and approval. Cedar Street Water Main 
replacement project was completed on June 14, 2016. Final Change order will be processed that includes T&M work for connection to existing mains at Brandriff and Cedar, cross 
connection between dual mains behind Senior High Rise on old Middle avenue, this connection increased the hydrant flow of two hydrants behind the high rise from 250 gpm ( red 
tagged out of service) to green or orange flow capacity flow test to be completed) All new hydrants will be flow test as part of hydrant commissioning and reported to Fire 
Department. Contractor has submitted final payment application and two change orders have been reviewed and submitted for processing and payment.
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

3.1 5-Jan-2016 14-Jul-2016
Fifteenth Street   
Public Works    

Facility

Fifteenth Street Public Works 
facility has been completed and 
Public Works is in process of 
moving into building. Site work,  
paving, fine grading, complete 
storm sewer installation, 
security fencing also incomplete.

Site inspection 1‐5: review paving limits min required for facility to operate. Storm sewer completed and work to finish. Field measure fence limits for bid preparation. Ramps to 
maintenance bays required at drop off at 2 door ways. Door required at top ramp south corridor from entrance door no 9, door required at electrical service room. 1‐7 NT and BP to 
do topo of building entrance area to evaluate drainage. Field inspection for testing fire system, Flow test failed, Call to Aliano Brothers, Compton Fire and Franklin Alarm, Franklin 
alarm will be on site tomorrow. Chuck Compton will be on site Wed 1pm to simulate flow to gen signal to alarm panel. Requested TCO from Const Code Official with punch list 1‐15‐
16. Engineering is reviewing drainage at facility and in process of having public parking area pavement completed. Coastal was on site Thursday to review contract status. Coastal will 
schedule alarm system start up and training with Parks and Public Property's. Minor warranty issues continue to show up and are being addressed. PW reorganization Engineering 
oversight on Fleets Maintenance and Public works. Meeting with Commission, Staff to developed management/ operations/ strategy. Paving award to low bidder for public parking 
area March 18, 2016. Temporary trailer removed from area to allow for installation of storm sewer. Eng working on bid spec for fencing and electronic gates. Police department 
utilizing evidence bay and have possession of both keys. Paving Awarded to Slade Construction March 24, 2016, Paving to be completed by April 30,2016. Slade Construction 
completed paving of public parking area on April 15, 2016. Public Works crews will line stripe and complete  grading seeding fertilize and lime. This will allow for issuance of CO for 
Project. PW will be placing top soil in landscaped areas this week and then requesting CO for Facility. Fleets Maintenance is transitioning into 15th street, one mechanic is working 
out of new shop currently, Last vehicle lifts will be moved to 15th street on Thursday May 7 and last mechanic will be relocated on Friday May 8, 2016.  Two Fleets mechanics are 
now operating out of 15th street. PW crew will have remaining top soil / seed / lime and fertilize completed by May 16, 2016. Engineering will request permanent CO to be issued for 
Public Works Facility May 16, 2016. Certificate to occupy 15th Street Public works Facility was granted on May 16, 2016.  Engineering has completed bid specifications for perimeter 
fencing and will be requesting authorization to advertise for bids on the June 21, 2016 Commission meeting. Engineering is requesting that the 15th street facility perimeter fencing 
and security contract be advertised at the June 21, 2016 commission meeting. Perimeter Fencing Project has been advertised and contractors have picked up plans and specification. 
Pre Bid meeting today 7‐14‐16 at 2pm. Bids are due July 28, 2016.

4.1 5-Jan-2016 21-Jun-2016 Buck Street 
Sewer Main

Buck street sewer main 
condition has deteriorated and 
required emergency repairs. 
Video pipe services completed a 
assessment report with videos 
indicating areas of concern some 
with possible ring failure 
condition. Video / Report was 
completed in 2014, since that 
time COM has been considering 
restoration work to the Buck 
sewer system

COM sewer utility crew will video three areas of concern in Buck street sewer area. Crew is scheduled to do the video on ( ‐‐‐‐‐‐). Results of video will determine if condition of sewer 
has continued to deteriorate and allow for prioritization of slip line restoration. Sewer to schedule for Video for week of January 25,2016. Engineering is obtaining cost to complete 
video of areas of concern on Buck street sewer mains and planning to video and bypass pump to complete required follow up inspection.  Cost obtained to do bypass pumping and 
video of Buck Street Trunk main are too high to proceed, 17,000‐29,000. Plan to proceed with working on shared ser vice agreement with Cumberland County and LSA. Video will 
then be done prior to slip lining pipe as standard practice, any areas in ring failure mode will then need to be repaired, by open cut if required. Engineering planning a demonstration 
slip lining section of Buck Street sewer main as part of Shared Services Agreement, Cumberland County and CCUA to evaluate Buck Street Slip line to determine efficacy of entering 
into shared service agreement. City of Millville benefit from having a section of sewer main in poor condition showing signs of fracture and ring failure repaired at reduced cost. 
Perma Liner has provided cost estimate to complete demonstration of lining on Pine Street from Buck to High Street MH no 145‐144. Line is 18 in Concrete. Field inspection identified
void below road surface of existing built up pavement/ concrete profile. Area to be delineated by Water utility using rock drill. Void to be filled thru core holes with flow able fill. 
Scheduled to do bore holes week of April 24, 2016. Voids possibly remains from water, sewer and storm sewer repairs. COM Water utility will be rescheduled to do this work week of
May 23, 2016 due to man power requirements of hydrant repairs. Sewer Utility re videoed Buck Street Trunk main Pine street mh 144 to 145 with new camera attached to Jet Vac 
jetter hose. Condition of 18in TCP line at service entrance has deteriorated to point of not being suitable for repair from normal slip lining operation. Condition is accessed to be level 
5 requiring repair by open cut. Perma Liner has prepared cost estimate to do demonstration repair of this section of line, however at this point open cut repair are recommended for 
the class 5 rated sections of the tcp sewer line. Repair is being evaluated and contractor will be brought in to obtain their recommendation. COM is still considering the Shared 
service agreement with other local utilities and Engineering will be observing a demonstration slip line at an other location week of May 16, 2016. Construction cost estimate was 
received from Perma Liner for the slip line demonstration project on the above referenced trunk main. The cost for the liner insertion was above the Public Contracts Law Bid Limit of 
$40,000.  Engineering is working on a slip line specification and drawings for bidding of the proposed pipe lining. The areas of the main that are unsuitable for lining will be repaired 
by open cut prior to liner installation.
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

5.1 5-Jan-2016 12-May-2016 Cedar Street 
Sewer Main

Cedar street sewer main was 
reported to be in poor condition 
County contractors working on 
Cedar Street. Video was 
completed indicating areas of 
concern. County is currently 
reconstructing Cedar street and 
its desired to do any sewer 
repairs prior to paving scheduled 
for spring 2016.

COM sewer utility crew will video areas of concern in Cedar street sewer area. Crew is scheduled to do the video on ( ‐‐‐‐‐‐). Results of video will determine condition of sewer. Sewer 
video completed and identified collapsed section of main 70+/‐ north of Howard St. Emergency repairs currently underway. Sewer Dept. to contact Cumberland county on temporary
restoration detail on road way due to pending paving in spring. No final restoration min would be to install 6in DGA compacted to 98% ASTM D1557mod and 6 in HMA base coarse to
road surface to be milled as req by County Contractor. Gifford completed May 5, 2016 as required by County prior to milling and pave of Cedar Street.
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

     5-Jan-2016 9-Aug-2016 WWTP Phase II

AECOM has completed contract 
drawings for bidding. Plans have 
been set up to NJDEP 
construction element last week 
in December 2015. 20 day 
review period after which 
comments will be received.

Call to AECOM 1‐4‐16 re structural drawing package not included with COM drawing set. Sabriya Vincenti to forward drawings to Engineering. Sabriya will also contact NJDEP Charles 
Jenkins for update. 1‐7 AECOM sent structural drawings. AECOM and COM have a revised tentative bid schedule that will be used for  discussion with the Infrastructure Trust for the 
WWTP Phase II project. NJDEP should be providing there comments by the end of the week and AECOM can complete the required revisions to plans and specification. Allowing for 
this work our tentative bid schedule is as follows: Authorization to Advertise March 7‐ Advertise March 24‐ Receive Bids April 12‐ Award Contract May 10. Contractor can then begin 
shop drawing and submittal process and Site Mobilization. NJDEP has requested a revised Engineer Agreement be submitted requested by Charlie's Jenkins A Draft must be received 
by NJDEP prior to Authorization to Advertise and Final before Contract can be awarded. AECOM is currently working on the DRAFT. NJDEP comments have been received thru e mail 
to AECOM waiting on official notification. AECOM work on response on Engineering review on construction of Clarifier no 3. COM working on DRAFT Engineering Agreement NJDEP 
requirement.  (NJIET) New Jersey Environmental Infrastructure Trust‐ Revised task items on trust schedule to reflect CMS service for Phase II bond. NJDEP comments received via em 
ila from Trevor Shields, AECOM addressing comments, COM discussion with NJDEP re AECOM Engineers agreement, WEJ drafting cover letter for submission. AECOM has completed 
draft response to NJDEP comments. Insurance specification section under review by Citys insurer. Engineers agreement cover letter to be completed by beginning of week April 17, 
2016. WEJ has log in account for NJEIT required for review of trust information. Engineering has completed Revised Engineers Agreement and Environmental Inspection Commitment
letter required by NJDEP. In review of NJEIT program requirements there are ADA compliance certifications that need to be provided as part of NJET financing. Building modifications 
were removed from project as part of Value engineering: ADA accessibility needs to be addressed / planned / constructed to comply with NJEIT. AECOM has completed all responses 
to NJDEP comments and response letter will go out Thursday. AECOM sent response to NJDEP comment letter dated March 8, 2016 on April 26, 2016. NJDEP comments / acceptance
of response letter have not been received as of May 12, 2016. AECOM has submitted revised bid schedule to  NJDEP. Schedule is as follows: Anticipated Bid Advertisement Date June 
7, 2016, Anticipated Bid opening Date July 26, 2016, Anticipated Bid Closing Date July 26, 2016, Anticipated Contract Award Date August 16, 2016. NJDEP comments / acceptance of 
response letter has not been received as of June 6, 2016. AECOM has submitted revised bid schedule to  NJDEP. Schedule is as follows: Anticipated Bid Advertisement Date will be 
changed due to no response received from NJDEPin regards to approving the revised bid schedule, New Anticipated Bid Advertisement Date June 21, 2016,  Anticipated Bid opening 
Date July 26, 2016, Anticipated Bid Closing Date July 26, 2016, Anticipated Contract Award Date August 16, 2016. The final revision to the bidding schedule has been established: 
Advertise for Bids July 7, 2016, Sealed Bids will be received /closed on August 23, 2016, Contract Award Date October 4, 2016. Twenty Five (25) sets of plans and specifications have 
been received by Engineering for bidding. (NJEIT) New Jersey Infrastructure Trust has assigned a project reviewer to our project Vanessa Rosie. A meeting will be scheduled with Joel 
M. Fleishman, Esquire Bond Counsel. WWTP Phase II pre bid meeting was held today 7‐14‐16 at the Fowser Road plant. Turnout was good for a rebid project and there are 8 General 
Contractors that have picked up plans and specifications for the project. There was a plant inspection by the bidders after the pre bid meeting. Attached to the Commission report 
are the pre bid meeting minutes. AECOM and City of Millville informally met to discuss questions from the pre bid and to go over construction scheduling and bypass pumping 
planning. The last day for bidders to submit questions is July 22, 2016, the bid date is August 23, 2016.  AECOM working on  Addendum No 1 for WWTP phase II: Addendum includes 
response to bidders questions on ICC specifically RTU 10 termination points for additional I/O that includes GBT flow meter, control alarms, conveyor controls and emergency eye 
wash showers. Construction schedule being extended by 2 month in response to bidders comments on long lead mechanical items, this will adjust substantial completion to 12 
months. AECOM reviewing potential contract adjustment with NJDEP. Addendum No 1 needs to be agreed upon by August 5, 2016 to not push back bid dates. Addendum No 1 is 
complete and under review. Bid date revised to August 31, 2016.  Construction Contract Time revised to 395 days substantial completion, final completion within 455 days of 
notice to proceed.  Equipment Breakdown ( FLOATER) insurance was added as result of COM insurance review. Addendum no 1 ICC clarifications on process controls.
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7.2 5-Jan-2016 26-Jul-2016 City Hall Roof

COM roof replacement contract 
for city hall to Alper Roofing low 
bidder and contract awarded. 
COM to issue award letter and 
request bonds, insurance, signed 
contracts, affirmative action.

Contractor needs to apply for building permits and letter will be required for wind load design calculations indicating that calculations are in accordance with NJ IBC code. Inspected 
roof today to verify width and length, also checked roof deck height. ASCE 7‐10 wind load check to determine uplift on roof. Contracts with Alper Roofing have been signed. 
Contractor notified of required insurance limits he needs to provided prior to authorization to proceed. Pre construction meeting to be scheduled once proper insurance obtained. 
Alper Revised Insurance Pre Con to be scheduled for next week. Preconstruction meeting with Alper completed on March 23, 2016. Alper to be on site with in two weeks to begin 
roof replacement. Scaffold to be erected on South Face of City Hall. Alper has replaced the 6th floor roof to mid point, installed 3.5 in rigid polyiso insulation attached with 24 HPV 
deck fasteners/ 3 in dia insulation plates per 4x8 board. Tapered polyiso and GAF fiberboard attached mechanically also. Built up roofing base sheet cold applied adhesive, Garland 
flexbase 80 base sheet, Garland stress ply Cap cold applied adhesive. Water penetration problem during construction on 6th floor in Engineering office. Alper had clean up and water 
mitigation completed by Serv Pro.  Alper will replace damaged ceiling tiles. Report submitted to COM insurance. Alper Roofing has completed all sixth floor roofing replacement, 
crews are installing metal parapet wall panels and completing flashing details on the sixth floor. Third floor roof/wall flashing work has been completed, crew are resaturating cold 
apply reset gravel. Alper Roofing has completed the third floor roofing resaturation , flashing and penetrations. Sixth floor roofing has been completed, metal parapet wall panels are 
90 percent completed. Roof project will be ready for punch listed and inspected for acceptance after completion. Alper roofing has completed all original punch list work. Payment 
application has been submitted and approved, contractor working on providing warranty. Retainage ( $20.800.00) on project will be held until acceptable warranty has been 
obtained and any additional punch list work completed. Contractor has demobilized from the site and construction fencing has been removed. Additional punch list items have been 
brought to the contractors attention: flashing termination at third floor roof deck to curtain wall on both north west and north east corners.

8.2 5-Jan-2016 9-Aug-2016 Knoll Property 
Drainage

Basement flooding issues on 
Knoll property. Piping in 
easement and off‐site outfall 
serve as existing drainage.

Preliminary design to be reviewed.  Soil boring obtained.  Percolation tests to be performed to determine details of design. WEJ to inspect site and discuss with resident on condition. 
Site inspection with Wayne G on Mar 2, 2016, Observed 230 lf 18in CAP perforated pipe run thru Knoll property to farm to south. End excavated in farm incomplete. Engineering 
reviewing design, Possibly install 24 in ads perforated pipe in ROW and abandon old cap from 1971 not functioning as recharge. Easement required to abandon or repair. Engineering 
will be installing approximately 250lf of 18in dia perforated pipe and stone on Peach drive in ROW to increase storm system capacity, work will include on additional inlet Type B 
NJDEP BMP compliant. Existing old storm drain to be capped and abandoned and disturbed areas to be restored. Easement still required to abandon old storm line on Knoll property. 
Public Works project Crew is scheduling to install drainage improvements on Peach drive, Utility Mark out has been called in and layout will be completed based on existing utilities. 
Crew will precast 6x6x6in concrete base for planned inlet at end of perforated recharge. Public works crews has constructed 2 inlet concrete base foundations 6x6x 6 in thick. Layout 
and construction of perforated pipe drainage pipe scheduled for week of May 23, 2016. Layout of the proposed drainage improvements have been completed and field work 
scheduled for last week in June. Public Works Project Crew began Peach drive drainage improvements on July 10, 2016. Crew excavated for proposed inlet no 1 at intersection of 
Peach and Butternut, Inlet will be type E and have 15in ads perforated pipe installed from intersection to gutter line on Ash. Pipe will be installed at approximately 40 in below grade 
to be above sanitary sewer service laterals and below gas service that are at 24in and 40 in deep. Elevations are checked daily and modified as required by field conditions. Crews is 
working hard and doing an excellent job on the inlet and pipe line construction. Traffic controls are in place and have been coordinated with COM Police Department. PW crew has 
installed 105 lf of 15 in ads perforated pipe in 4 ft wide x 3 ft deep stone trench wrapped in non woven geotextile.  Crew has saw cut and removed pavement 237 lf of trench in 
advance of pipeline excavation.  Heavy rains 1.20 inches in less that 1 hr on July 29, 2016. Area was flooded and SJ Sanitation truck drove across pipe trench and sank in saturated 
back fill material. Job site was marked with signage however no cones were in place to direct truck around 80 lf area where pipe line was just installed on 7‐28‐16. Pipe line was not 
damaged and truck was lifted out by heavy wrecker and also not damaged. Public Works Project Crew has installed 220 lf of 15 in ADS perforated pipe in stone envelope. Crew has 
dropped back to complete road restoration, box out 20 in depth for length of trench and area adjacent to constructed type E inlet compact subgrade with vibratory roller, install 
8 inch lift of native soil, install 6 in dense graded aggregate. All lift to be compacted in place using vibratory roller. Pave trench with 2‐3in lifts of HMA 19M64 base coarse. Paved 
area will be overlaid in spring with thin surface coarse after allowed to compact / wear in. Paving to be compacted in place with Vibratory roller.
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9.2 5-Jan-2016 26-Jul-2016 High Street 
Paving

Two Phase Mill & Pave project 
with associated upgrades of 
handicap ramps, head pieces 
and grates.  Phase I is from 
Depot Street to Harrison Avenue 
and Phase II is from Harrison 
Avenue to Route 47.

Engineering to conduct field work to generate construction documents for Phase I initially, then Phase II.  Research treatment of expansion joints. Phase I to be City funded.  NJDOT 
grant application submitted for Phase II; awaiting award from NJDOT. Engineering will be working on High Street last week in February to obtain necessary field work. Video of high 
Street sewer mains to be completed as part of design for verifying conditions. Engineering to have base map completed by 3‐18‐16. Design will then be completed and shown on this 
plan.  Engineering to complete topo and field dimensioning of HC ramps required for design. Engineering to shift focus to grant projects with deadlines approaching for Third and 
Vine street. Deadline are June 19 and July 11, 2016 to award this projects. ( see supplemental information). High Street Paving project is high on the Engineering priority list after 
award of Third Street and Vine Street project out to bid. PW crews are scheduling to remove the two severe humps in the roadway over the concrete construction control joints in 
the old base. Engineering has a good base plan for High Street and will begin as topo work on the handicap ramps. 

10.2 7-Jan-16 9-Aug-16
Ware Avenue 

Demolition 
Project

COM project to demolish 3 
buildings at Ware ave that were 
flooded during hurricane sandy. 
FEMA funding has been granted 
for this work. Buildings have 
been vacated and existing Parks 
Public property building 
condemned by COM code 
official.

Site inspection 1‐6 with CD and BP. Three electrical services 2 metered observed. Gas service and water sewer connections to be disconnected. SCS permit required. No fencing to 
secure facility in project. Fence bid spec may be required and funding for work from water budget. Call to SCS today: permit required,  Engineering working on soil erosion sediment 
control plan for submission. Waiting on authorization to give notice to proceed to contractor. Preconstruction meeting tomorrow April 6, 2016 with Delphi to review demolition and 
schedule. Notice to proceed to be issued tomorrow. Delphi was issued notice to proceed April 19, 2016. Delphi has Asbestos report that identified asbestos materials, pipe insulation,
VAT tiles in the old office. Delphi to supply written proposal to remove asbestos materials, verbal cost was provided during field meeting $3,900. Back up for asbestos removal 
change order has not been received. Utility disconnects have not been completed by Delphi. Delphi has been contacted re update to field work and required change order back up.  
Utility disconnect have been taking place, ACE electrical service, Verizon. Water service scheduled for week of 6‐26‐16, SJG service active. Delphi working on supplying asbestos 
removal change order back up / new subcontractor. June 30, 2016 Meeting with Delphi and Engineering to review schedule, crew will complete sewer disconnects then pull 
demolition permit. Asbestos change order backup received and is now acceptable, Contractor given authorization to proceed with asbestos removal. Contractor mobilized on July 22,
2016, demolition permit was obtained from construction office and demolition to begin July 26, 2016. Engineering completed pre demolition site photos for reference during project 
closeout. Delphi began demolition of the old ware avenue buildings with the south metal building on Friday July 29, 2016. Delphi has completed demolition of former streets and 
roads office adjacent to Ware avenue and cmu building to south, Metal frame shop has been demolished approximately 50 percent. Delphi crew damaged fire hydrant at rear of 
property adjacent to demolished CMU building. Repair / replacement of hydrant under review, complicated due to high ground water elevations. 

11.3 15-Jan-16 13-Jul-2016 Municipal 
Landfill 

COM Landfill has been closed 
approximately 30 years and in 
post closure monitoring and 
reporting phase. Engineering has 
been utilizing Roux Environment 
to complete Title V permit 
reporting

COM will actively pursue during 2016 taking over all Title V administrative reporting. COM Engineering has been completing field sampling. BP has been identified as RO for COM 
Landfill reporting.  Quarterly Methane monitoring repot, Quarterly PID meter VOC testing submitted to NJDEP. In Compliance. Quarterly PID meter and VOC sampling completed on 
July 13, 2016, results to be submitted to NJDEP.

12.2 19-Jan-16 9-Aug-16

Four Seasons Ph 
1 -  Water Leak 

near 138 Cottage 
St. 

Water leak has emerged in 
roadway after the City has 
accepted streets; City  has been 
investigating cause of leak.

Engineering to do soil boring outside of roadway to determine groundwater and soil conditions; test pit in road is possible course of action to determine extents of existing piping.  
Street & Roads dispatched to salt any areas of ice accumulation. WEJ BD to do soil bore to determine soil / ground water conditions. Engineering has Consultant Dave Battistini 
reviewing the leak, plan to excavate area to inspect for leak in water, or sewer force main. Mr Battistini has been reviewing as built plans and inspected the site. Emergency 
Contractor repaired service leak at 137 cottage on March 31, 2016. Leak was difficult to trace due to heavy clay soils and 4‐5 feet of fill placed in area during development.  Phase II 
Shafer Homes section at 11 Torresdale street resident complaint: water in crawl space and construction issues. Engineering reviewed site plans and completed TOPO of area adjacent
to resident. Contractor to be notified to make any necessary grading changes to correct deficient slopes at SW front corner of the home. To correct elevation issues in area of type a 
inlet on east side of the resident. Construction office also forwarded  copy of HOW home owners warranty to resident. Engineering to have contractor submit schedule for 
completing site improvements. Shafer Homes contacted in regard to grading issues and water seepage into 11 Torresdale crawl space. Contractor has been out to property to 
inspect and initiate repairs/ corrections.
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
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13.2 20-Jan-16 9-Aug-2016
Water Main 
Replacement 

Program

South Millville Columbine Water 
Service Area. COM Water has 
made 7 repairs since 2014 and a 
total of 21 in the water area. 
Main is old ACP with 
corporations tapped directly into 
the pipe. Rt 49 from Cedar to 
Maurice river bridge crossing has 
significant tuberculation in the 8 
in water line, hydrant on corner 
of Riverside and 49 shut off due 
to no flow.

COM needs to reinitiate water main program and budget/ bond for yearly projects to replace older ACP that is at end of useful life and to replace mains that are turburculated 
severely restricting flows to hydrants and residence. WEJ CD review information to initiate program. base survey maps will be required in accordance with map filing act. Discuss 
replacement on Columbine from first valve off second street to next in line approx. 1,300 lf and 35 services. Eng. request that water system pressure be reduced by another 2psi in 
effort to reduce no of breaks. COM has requested that GPM consult anting provided proposal to complete plans and specification for replacing the three problem areas in South 
Millville starting with Columbine followed by Valentia and Leonard. Engineering is revisiting the operations recommended for the Water System as described in the Operations plan. 
Looking at reductions on a temporary basis of system pressure and reconfiguring storage tank/ pump station at Orange street to operate at a reduced level in effort to mitigate on 
going issues in the local water service causing breaks and disruption of residents service. GPM has been awarded PSC to design South Millville area water main upgrades, Fralinger 
Engineering has started Survey Field Work necessary for design. March 15, 2016 pre bid meeting on Water main project. Preliminary plans and specifications are completed. 
Engineering to review with GPM to determine limits of replacement and tie in of adjacent streets to create loops in water mains. Final Plans are complete, Once Project Specifications 
are ready bid documents, advertisement, bids receive and award dates will be set. GPM Engineering and Water Utility walk thru of South Millville phase I II and III minor revision to 
tie in of existing water mains were required. Site inspection was done April 29, 2016. GPM will have revisions completed this week with project specifications. Engineering will 
complete bid packages for Phase I Columbine Avenue. GPM working on revisions to South Millville tie in connections to existing water mains and project specifications. GPM has 
completed all the revised plans and specifications for Columbine water service area. Existing asbestos water mains will be cut capped and abandoned in place. Adjacent homeowners 
will be notified as per required ACP abandonment procedures. Engineering has requested cost for additional services from GPM for basic engineering bidding inspection services for 
Phase II and III. COM Engineering will handle phase I Columbine bidding ,engineering basic services and inspection. WWTP Phase II project will conflict with next phases of South 
Millville and additional services of GPM may be required dependent on project schedules. Columbine Water Main replacement plans and specifications have been completed with 
minor revisions, It is important to note that the existing ACP pipe will be abondondoned in place, this comes after much discussion and research. Final Bid documents are being 
prepared for advertisement and bidding of Phase I South Millville Water Main Replacement Project. Engineering working on unit cost bid specification and bid package for Columbine 
water main replacement. Revisions were made to Columbine water main drawings and specification.  Adding 6 in line stop, 8" x 6" dip mj x mj reducer and inline 8 in resilient 
wedge gate valve to allow for future connection at station 12+15.  Project Plans and Specification are ready for Columbine avenue Bid Dates are as follows: Request to Advertise 
August 16, 2016‐ Pre bid meeting August 30, 2016‐ Last day for plans and specs September 9, 2016‐ Bid opening September 15, 2016‐ Award Date September 20, 2016. 105 
Columbine there was another leak in the aged 6 in AC pipe Water Utility Crews repaired on August 2, 2016.  Request to advertise was sent down on August 9, 2016

14.3 16-Feb-16 14-Jul-2016
Street Sweeping 

Containment 
Structure

NJDEP and Cumberland County 
Health department have 
directed COM to construct 
Containment structure to store 
debris collected during street 
sweeping. Street sweeping is a 
required NJDEP permit condition 
f th it t t

CCHD required COM to have in place a containment structure by spring 2016 beginning of street sweeping. WEJ, BP and BD to review actually quantities and make recommendation. 
Temporary plan is to consult with CCHD and discuss using a on site roll off container with closed top and possibly storing under cover at 15th street. WEJ revving Storm DRAFT Water 
regulations for 2016. CCIA container on site 20cy, street sweepings hauled to CCIA landfill for  beneficial reuse cap cover. PW crews completed layout ,grading, placement of stone 
subbase, reinforcing steel placement and formwork for the 24ft x 30ft concrete slab on grade for storage of street sweepings,. PW crews completed pouring the first 5.25 cy of 
concrete for the slab on Tuesday June 14, 2016. Second pour scheduled for Monday June 20, 2016. Public Works Project Crew completed the street sweeping containment slab and 
working on installing bin block to form push wall for materials.
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15.2 5-Feb-16 9-Aug-16 WWTP 
Operations

NJDEP issued a violation notice 
to the COM WWTP due to 
malfunction of UV disinfection 
system back in October 2015 
that resulted in discharge of 
approximately 480,000 gallons 
of partially treated waste water. 
The plant flow at the time of the 
event was split in two effluent 
streams in an effort to mitigated 
reduction in disinfection that 
were occurring. The split was 
that the majority of the plant 
flow went thru the Trojan UV 
system approximately 2.0 million 
gallons and a portion thru the 
Wedeco as reported at 480,000 
gallons. The 2.0 million gallons 
that discharged thru the Trojan 
UV system was properly 
disinfected, however the 
effluent stream thru the Wedeco 
was not properly disinfected.

The NJDEP made an unscheduled visit to the treatment plant February 4, 2016 to do a plant inspection. the COM was issued a notice of violation for the failure that occurred on 
October 26, 2015 of the Wedeco UV system that caused a 480,000 gallon discharge of undisinfected waste water. The Wedeco UV was placed on line to assist the Trojan UV as the 
Trojan bulbs were at the end of life and we were noticing higher fecal coliform results. We also needed to verify that the Wedeco unit would work during the overhaul of the Trojan 
UV as it has not been run in a year and a half. While testing the Wedeco unit we had a light fixture fall off one of our clarifiers into the tank. This required us to shut down the clarifier 
and drain it to retrieve the light fixture. During this down time both the Wedeco and Trojan UV systems shut down as required when flow was stopped. The problem occurred when 
the tank was placed back on line and flow was restored to the UV system. The Trojan UV restarted but the Wedeco UV did not restart and also did not sent an alarm.  City of Millville 
received Violation Notice Letter from NJDEP  NOV issued on October 26, 2016.  Letter requires response with timetable for corrective actions within 30 days. Plant is OC out of 
Compliance for Maintenance of Defective RAS gates and for Plant capacity reduction due to RAS system. WWTP Plant Phase II upgrades will replace defective RAS gates restoring 
control and allowing for design plant capacity of 5MGD. Pilot UV system is also OC out of compliance due to maximum capacity of 2.5MGD. The pilot Trojan system will be replaced 
with a Trojan 5MGD system to restore capacity to Design.  Turblex no 1 aeration system blower was taken off line for scheduled maintenance when it was determined that unit was 
unsuitable for service. Unit turbine was damaged from bearing failure that will require reconditioning. WWTP operations and treatment rely on the aeration of waste activated 
sludge, with only one turblex blower available a second failure would be detrimental to the plant meeting compliance. An Emergency requisition was done to get the no1 turblex 
blower repairs / turbine reconditioning initiated as quickly as possible. Siemens worked on installing the rotor drive and balance assembly of no1 turblex blower repairs / turbine 
reconditioning the week of May 25th. They have scheduled a technician to be at our site June 14th & 15th to complete the service. Turblex blower no 1 was reassembled with the 
reconditioned turbine installed. The blower has not been placed into service due to issues with coupling components delivered were incomparable. Replacement parts for the high 
speed drive coupling between the motor and turbine assembly have been ordered.  There was a plant upset and fecal coliform violation to the NJDEP hotline, case # 16‐06‐22‐1401‐
42 Operator # 15 on June 20, 2016. Fecal Coliform sample results were 4300 col/100ml on 6‐17 and 600 col/100ml on 6‐19. The cause is unknown at this time and plant operations is 
currently not considered to be related to the Plant Upset. The plant was reseeded with 5 tanker loads of WAS hauled in from the LSA. The plant was showing signs of improvement 
when again it was observed that the biology hade died off in the aeration  tank. Fecal Coliform samples will be pulled early next week, BOD and TSS samples will be pulled in effort to 
isolate areas with in the City where a SIU may have discharged wastewater containing a high strength waste and or chemical that could have caused the issues. As stated in the 
Water report Craig Dombrosky has retired and his expertise will be missed at the Sewer Utility also especially in the current situation. There are still personnel issues that need to be 
addressed with the assistant superintendent Sal Gioia Chief Sewer Plant Operator, along with Replacement of Bill Smith.  Turblex Blower no 1 replacement coupling has been 
received and installation is being scheduled by Siemans. Plant operations show some sign of improvement, operations will be placing the Wedeco UV system on line to increase 
effluent detention time in the UV contact chamber and further reduce Fecal Coliform numbers.  WWTP had an emergency on Friday July 8, 2016. Plant operations communication 
failed, main fiber optics line needed emergency replacement to restore RAS pump station control. Work has been completed and Emergency documentation is being processed. 
WWTP Operations started tested for Fecal Coliform on July 21, 2016 after crew has disassembled Trojan quartz uv tubes for acid wash cleaning.   Fecal Numbers were as follows: 
7/21‐153, 7/22‐280 and 7/25‐240. Limits are monthly avg 200/ weekly avg 400 col/ml. Operations also placed both primary and secondary clarifiers online to enhance plant 
performance. Engineering has completed SOR calculations for the primary clarifiers. Review of Metcalf and Eddy  WWTP Materplan. As built primary and secondary clarifier 
dimensions were taken and SOR calculations based on as constructed field dimensions. Recommendation that all clarifiers be placed into service to maintain surface overflow rates 
with  in  industry standards and design parameters. Operation exploring possibility of replacing WEDECO uv components to bring one treatment line back into service. Operational 
review underway of UVT and pre and post uv Fecal Coliform. Plant Operations has initiated adding Clarifloc  C‐6295  high charge cationic polyacrylamide in emulsion at rate of 10 
gallons per day. Polymer injected into splitter box with carrier water. Polymer to induce flocculation and settlement in secondary clarifier to achieve fecal coliform reductions. 
Operations has initiated routine cleaning of Trojan UV quartz sleeves. Engineering reviewing wwtp operational data for conformance with detention time on single clarifier on 
line and to track operational data.
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16.2 11-Feb-16 9-Aug-16 Water 
Operations

COM Water Utility Fire Hydrant 
malfunction at 500 block of 
south second street.

COM water utility disassembled fire hydrant removed from 500 block of south second street. Hydrant was a newer style American Darling B62 with COM Fire Department Stortz 
connection. Water utility is stepping up maintenance schedule to check for flow of all hydrants. Once cause of failure is know report will be made to City commission. COM Water 
crews continue to do hydrant flow test and maintenance as per AWWA. City of Millville combined department Fire Hydrant testing/ inspections began Monday April 4, 2016 after 
second hydrant failed during Fire. Mount Pleasant Church caught on fire early Sunday am after severe wind storm, Fire Department discover second malfunctioning hydrant at Peal 
and Main Street on NW corner at Millville Savings and Loan. All hydrants to be tested with Modified AWWA M17 procedure, 4 combined crews from Water and PW working on 
hydrants near schools, day cares and public buildings, once complete crews will continue in residential center city areas working outward to surrounding neighborhoods. 936 
Hydrants have been tested by the combined Water Sewer and Public Works Crews, 5 hydrants were tagged/ bagged as out of service April 18 at the Airport. The total no of hydrants 
out of service is 15. The hydrant at Pearl and rt 49 was removed and replaced today. The hydrant will be disassembled for determination of what caused the malfunction during the 
fire at the Methodist Church on April 3, 2016. Water Utility has continued to make repairs and replacement of hydrants found to have maintenance or operational issues. Hydrant at 
Fire May 1, 2016 325 west main street was scheduled to be replaced however was operational, flow test completed after fire on May 2, 2016 was 1,630 gpm with static pressure of 
68 and residual of 50 psi. Engineering importing all maintenance data into ESP program provided by Fire Department, Information will be available to Engineering,  Water and Fire 
Departments. Total no of hydrants recorded up to 979.  Hydrants continue to be repaired / replaced as crew and manpower are available. Two recent fires May 4 off Silver Run road 
and April 28, 325 west main street, hydrants had issues. Water utility had tested hydrant and noted it was hard to operate, utility tested hydrant and flow was good at 1630gpm 68 
static / 50 residual. Hydrant scheduled to be replaced,  date of manufacture was 1923. Hydrant on Silver Run road pumper or steamer nozzle by fire standards was stuck, Side 
steamer nozzles were operable. Joint meeting was held on May 6 with Fire Company and Utilities, Committee will be meeting every month to go over Water System and Fire Hydrant 
Readiness. COM Water Utility identified over 300 hydrants with various maintenance issues, many of which were minor in nature, Fire Co reviewed list and narrowed down to 70 
that will be looked at by Fire Co to see if they are usable, if not the will be bagged out of service and scheduled for repair/ replacement. 15 Hydrants were bagged at the request of 
the Fire Department. The fire hydrant located at Glenside and Mallard has been repaired and is back in service. The fire hydrant located at 709 Glenside has been repaired and is fully 
operational. The Fire Hydrant at 717 Glenside (near Goldfinch) has been replaced and is back in service. COM Water Utility and emergency contractor replaced  broken valve at 3rd 
and south second street 6‐16‐16. Crews during line stop installation found a 10 in reverse valve that had been closed causing water service restrictions in the area, valve was located 
at 3rd and Whittal, valve has now been located and as build noted as reveres operation. Craig Dombrosky has retired from the City of Millville Water Utility and his last day of Service 
was on June 24, 2016. Craig's experience and technical expertise will be missed by everyone. Steve Pierce has taken the helm of the Water Utility, and we are off to a good start with 
great communication and coordination. There are personnel issues that still exist regarding filling Steve's old position and continued discussions of appointing Deric Cheesman to the 
Chief Water Operator position. I have asked for a link to be placed on the City Web site to the NJDEP that recommends flushing of faucets prior to usage for drinking or cooking after 
6 hours of non‐use. This is a precautionary recommendation by NJDEP for all communities with older water systems such as Millville's due to older lead services. Water Utility testing 
indicated that our levels as tested are well below the thresholds. We will continue to monitor and remove any lead service that we are able to locate as resources and budget allows. 
When lead services are located, I would like the Commission to consider allowing our crews to excavate the adjacent services to determine service material and replace or repair 
accordingly. Wheaton avenue between D and E street has been repaired numerous times and is currently leaking, the line is old galvanized pipe and serves only 2 residences. Water 
Utility has requested quotes to have a new 2 in HDPE poly line installed by directional drill, request is for only to install pipe, water utility will do all taps, service connections and 
restoration. Work is on county road and will need county approval prior to installation. oce quotes are received pricing information will be given to purchasing for review and 
authorization. Crews have completed service connection to 2 in HDPE water service installed by directional drilling Wheaton Avenue.  Air Port pump station chlorine feed system 
under review as result of chlorine gas release. Safety proto calls in accordance with Chlorine Institute to be strictly adhered to for all line‐break and cylinder replacement, 
requiring full face respirator. Employees / operators to have medical check up and fit testing of respirators. Safety training on Chlorine gas and chlorinators to be completed.

17.3 1-Mar-2016 14-Mar-2016 Fleets 
Maintenance

COM Fleets Maintenance 
servicing COM Public Works 
vehicles, Police Department, Fire 
Department, Water and Sewer 
vehicles, City Hall / Engineering 
cars and trucks

COM Engineering working with Fleets on schedule to relocate to 15th street facility. Next week Mohawk to relocate 1 15,000 lb lift to 15th street. Follow up with setting up for 1 
mechanic to begin working out of 15th st. First lift has been relocated to 15th street. Air compressor parts ordered once operational lift will be put in service and 1 mechanic will be 
working out of 15th street. All 3 lifts have been moved to 15th facility. Both mechanics are fully operational. COM is working on getting oil tank moved from old facility to new 
facility. 
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

18 1-Mar-2016 14-Mar-2016
Capitol 

Improvement 
Plan

COM received Remington & 
Vernick Water and Sewer Capitol 
Improvement Plan today March 
1, 2016

Plan under review. Meeting with Water and Sewer to go thru recommended capitol expenditures. The R&V technical report provided the necessary components for establishing a 
detailed capitol improvement plan. 

19.3 6-Feb-2016 19-Apr-2016
Wheaton 

Factory         200-
300 G street

COM recently acquired the 
Wheaton Faculty from 
foreclosure. Site visit by Eng to 
determine electrical service 
power capability for potential 
buyer. BBJ group contacted COM 
re on going environmental clean 
up

Meeting held February 6, 2016 with BBJ group and Rio Tinto, describe clean up of site and that all discharges to ADA pond will be sealed. COM to look at storm discharge 36 in and 
other that can impact area. BD to visit site to identify location of storm discharges. E mail to Brock R re outline on meeting and need for additional review re demolition, sealing of 
wells, removal of transformers. Ongoing discussion with BBJ group Kelli Hick re DRAFT Access agreement. Received insurance certificated from BBJ. Site Inspection with 
Commissioner Sooy, located all site transformers and place on plan to be used for Quotes to remove. Storm Sewer  located at RR spur entrance, Video required to trace. Continue to 
evaluate storm sewer. BBJ group has submitted draft Access Agreement for review. BBJ has filed work scheduled this month to complete ground water and soil sampling. BBJ Group 
on site completing groundwater sampling low flow. Crew will be on site all week. Franklin Reisenberger has a revised Access Agreement that he will deliver for Signature to BBJ Group
and Rio Tinto.

20.2 1-Mar-16 14-Mar-16
Sherwood Forest 

Tomasello 
Detention Basin

Subdivision storm water basin 
not functioning properly.

Engineer contracted with to redesign existing basin, included overflow valve and to excavate out Impervious soils replacing with K‐5 and or mix with existing. COM to pull samples to 
test for permeability. No work has been started owner is obtaing contractor quotes for repairs. Project is still under bond. Street not accepted by COM. See supplement provided by 
Assistant Engineer. 

21.1 2-May-16 20-Jun-16
Tenth and F 
Street Storm 

Main

Main cmp storm line to pond 
east side of 10th street, conveys 
storm water from center of 
Millville along F street.

Sink hole developing at intersection of 10th and F street. Public works has been repairing depression in North Bound lane however area continues to subside. Public works has 
ordered a 8ft x 14 ft x 3/4in  road plate to span area and protect public /traffic. Culvert is old possibly 48 in diameter possibly from  1950 based on brick mh construction. Line is 
approximately 8 feet below grade and submerged four feet below water. Emergency contractor inspected area, due to excessive amount of water no repairs can be completed until 
water is controlled by either plugging storm line and bypassing flow or waiting until drier period when pond is at low elevation. PW and engineering will monitor for safety. Condition 
of culvert out to pond needs to be assessed. Public works has purchased road plate and has scheduled to lower adjacent mh cover. plate will be installed. Storm line has been 
determined to be from 1938 and drains to petticoat pond thru an adjacent lot. COM is reviewing information for easement, if none present it is recommended that easement be 
obtained from 10th street to petticoat pond. Pond level is extremely high currently, level can be lowered during drier month thu dam on Hance Bridge road, this will allow excavation 
to the 42 in storm line that is approximately 11ft deep with over 4.5 feet of water in the line. Garrison Enterprises Emergency repairs to Storm Sewer at 10th and F street June 20, 
2016. Crew set up hydraulic bypass pump and sand bagged outlet structure from 10th street to Peticoat pond, pond weir board removed in am to lower level to allowe for repairs. 42
in RCP storm line was lowered to invert ,large amount of floatable debris removed by COM Vac truck. MH was constructed of brick and concrete. Entry into 11 ft deep mh, pipe was 
in good condition, mh concrete foundation was missing / deterioated along walls , concrete to be poured on June 21, 2016 to construct structural foundation and storm line invert 
bench. Requisition for $11, 000 for 2 days emergency services contractor crew cost.
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22.3 12-May-16
NJDEP Storm 

water Draft 
Permit

Tier A Municipal Storm Sewer 
System Draft Permit

NJDEP held an informational meeting on May 10, 2016 to provide and overview of the MS4 Tier A draft permit. Some of the key milestones and components are as follows: Storm 
water system GIS mapping requirements, Municipal and privately owned storm water basins annual certifications, NJDEP will be providing a Best Management Practices Manual , A 
Field Manual, and updated educational training, new requirements with in 3 years COM will have to provide inventory of all catch basins outfall pipes all infrastructure related to 
storm water management. With in 4 years requiring GIS mapping, these requirements will become effective February 1, 2017 when the permit is renewed. NJDEP has sent us a 
power point of the presentation that is available for review. A through review of the Draft Permit and the key mile stone deadlines are in progress.

23 24-Jun-16 9-Aug-16
Marlin Terrace 

Storm Water 
System

Marlin Terrace Area experienced 
severe flooding from 2014 Storm 
causing damage to home 
foundations

Field inspection was completed on June 24, 2016. Inlets in low area of Marlin Terrace were opened up and inspected. Lines were in good condition between inlets, it was noted that 
there were old 6 in diameter ACP lines visible in the inlets dual lines noted that may have been inlets to older leaching pits. There was a main 24 in CMP outfall heading to the East of 
Marlin between two properties, Engineering is looking for easement documentation and has scheduled to have the line videoed out to the end. There were older map drawings 
indicating a 36 in main storm line running out to rt 49 from the need of the 24 in cmp. This line needs to be verified in the field and outfall conditions accessed. July 12, 2016 Public 
Works crews cleaned all the strom inlets on Marlin. Visual inspection was made of 24 in CMP outfall extending between Lots 95 and 96 block 32. Pipe line was checked for daylight, 
line terminates behind lot 95 and 96 in a shallow depression approximately 25 lf x 10 ft 24 in deep. End of line was twin 12 in rcp indicating a transition somewher around the east 
property line. Engineering drawings were on file from 1969 for a connection of this strom line to extend 590 lf to a 36 in RCP strom outfall line from RT 49 that flow to the north. This 
line was never installed and no easements were recorded. There is a two phased plan to address the stromwater issues, ! to obtain permission for the adjacent property owner to 
install a swale to lower the storm water discharge elevations and to install paving wedge on rt 49 at Wedgewood and Marlin to eliminate runoff from the State Highway from 
overloading the undersized system. @ to obtain all necessay easements survey information and design / construct a strom line connecting to the existing 36 in RCP strom line from 
Rt 49. Engineering completed the topo of Westwood and Marlin terrace at the intersection NJDOT Rt 49.  Paving plan in design with road opening permit from NJDOT to install 
paving wedges at intersection to redirect runoff to NJDOT inlet on north side of highway. WG and WEJ spoke to Mr. Mancus re obtaining easenment on his property to complete 
design, install temporary drainage improvements and complete tie in to NJDOT storm sewer. Meeting will be scheduled with City of Millville and Mr. Mancus. Engineering working 
on alignment of proposed 24 in ads storm sewer to NJDOT 36 in RCP storm trunk main. Easements have been completed and will be sent to City Solicitor.

23 24-Jun-16 26-Jul-16 Harrison and 
Homestead

14 Homestead Mr Bob Feller 
continued drainage issues.

Call from Mr. Feller today re flooding from recent storm on July 1, 2016, Field inspection to be completed and video of lines to determine condition, review of plans for 
improvements. Public Works Crews cleaned the storm water inlets on Homestead July 12, 2016. Engineering is reviewing the existing strom system to evaluate the flooding 
complaint from Mr Feller. Engineering working on design to install perforated pipe in stone trench from inlet on Homestead out to existing strom sewer on Sunset. Field work 
scheduled to complete topo and alignment of proposed strom sewer. PW crews to be scheduled to install section of ads perforated pipe from existing inlet to radius on Homestead.

24 26-Jul-16
Ware Avenue 
Storm Sewer 
Trunk Main

Ware Avenue sink hole at Strom 
Sewer MH

Public works project crew excavated 3 x 3 area adjacent to 48 in strom sewer. Inspection was completed and it was determined that grout transition between CMP to RCP has 
deterioated and strom water flows not contained to the pipeline. Crew will clear area adjacent ot pipe line outfall at Ware Avenue stream to allow for field work and inspection. 
Engineering /Public Works crew will complete repair to pipe line joints: install coffer dam in pipe line and bypass pump around repair area, install xypex grout in all joint areas. Work 
will require confined space plan: training of crew and necessary safety equipment.
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