
TENTATIVE AGENDA FOR WORK SESSION
FEBRUARY 16, 2016, 4:00 P.M.

ROLL CALL
Salute to the Flag

Open Public Meetings Statement by Mayor Michael Santiago
“This meeting is being conducted in accordance with the Open Public Meetings Act of 1975, 
was advertised, posted, and made available to the public as required by Statute.  The 

Municipal Clerk is directed to include a statement in the minutes of this meeting. ”

CITY CLERK TO REVIEW CHANGES TO THE AGENDA

PUBLIC COMMENT ON AGENDA ITEMS ONLY

OLD BUSINESS

Old Business (WS1)
Disabled Veteran Refund- Update
Motion-
Second-

RES VETERANS DISABILITY TAX ABATEMENT 2 9 16.PDF

REPORTS OF COMMISSIONERS

DEPARTMENT OF PUBLIC WORKS

Department Of Public Works
Engineer Project Status Report

COM ENG PROJ STATUS FEB 16 16.PDF

DEPARTMENT OF PUBLIC AFFAIRS

DEPARTMENT OF REVENUE & FINANCE

DEPARTMENT OF PARKS & PUBLIC PROPERTY

DEPARTMENT OF PUBLIC SAFETY

NEW BUSINESS

PUBLIC COMMENT PORTION

"We have now reached the public comment portion of our meeting.  Anyone who would 

like to address the Commission, please go to the podium, state your name and address 
your concerns. Please limit your comments to approximately 5 minutes."

Open Public Portion

Close Public Portion

Comments by Commissioners

RESOLUTION 

Resolution No. R55-2016
Resolution authorizing executive session regarding the following matters: 
1) Potential Development Agreement, Block 260, Lot 1

2) Litigation- State of New Jersey vs Mill Village Apartments
Motion-
Second-

RES - CLOSED SESSION -2-16-16.PDF, CLOSED SESSION - 2-16-
16 IMMEDIATELY FOLLOWING WS.PDF, PN CLOSED SESSION- AC PRESS.PDF, 
PN CLOSED SESSION DJ.PDF

COMMISSIONERS RETURN FROM CLOSED SESSION

MOTION TO ADJOURN 

Motion-
Second-
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2.

3.

4.

4.I.

Documents:

5.

6.

6.I.

Documents:

7.
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13.

13.I.

Documents:

14.

15.
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CITY OF MILLVILLE 
COUNTY OF CUMBERLAND 

STATE OF NEW JERSEY 
 

RESOLUTION NO. 
 
 

 WHEREAS, the spouse of a deceased disabled veteran has 
made a claim to the Board of Commissioners of the City of 
Millville for tax abatement for several years retroactive to the 
effective date of the veteran’s disability; and  
 
 WHEREAS, it has been the past practice of the City Tax 
Assessor to grant limited retroactive relief only back to January 
1st of the year the application was filed with his office; and 
 
 WHEREAS, under N.J.S.A. 54:4:4-3.32 refunds of already 
paid property taxes for qualifying disabled veterans are 
discretionary as recognized by the recent unpublished Appellate 
Division decision of Del Priore v. Edison Tp., Appellate Division, 
Docket No. A-4447-11T3 decided May 22, 2013; and 
 
 WHEREAS, the Board of Commissioners desires to 
formalize the policy of the City with regard to granting refunds 
of already paid property taxes to qualifying disabled veterans; 
and 
 
 WHEREAS, the Board of Commissioners is mindful of the 
burden that granting what very well may amount to several years 
of full retroactive relief to qualifying veterans would have on the 
City’s non-exempt taxpayers; and 
  
 NOW THEREFORE BE IT RESOLVED that the City Tax 
Assessor is hereby directed to refund already paid taxes or grant 
abatements, as the case may be, only back to January 1st of the 
_____________________. 
  
 
Moved By: ______________________________ 
 
Seconded By: ___________________________ 
 
 

VOTING 
Michael Santiago 
Lynne Porreca 
Compari 
David W. Ennis 
Joseph Sooy 

In Favor Against Abstain Absent 

    
    
    
    
    

 
CERTIFICATION 

 
 I certify that the foregoing is a true copy of a Resolution adopted by 
the Board of Commissioners, of the City of Millville in the County of 
Cumberland, at a meeting thereof held on ___________________, 2016. 
 
    __________________________________ 
    Susan G. Robostello, City Clerk 
     



City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

City of Millville For Bi-Monthly-Mtg 
Engineering 16-Feb-16

No. Date 
Initiated

Date revised/  
complete Project Title DESCRIPTION STATUS / ACTION

1.1 5-Jan-2016 16-Feb-2016 Rhonda Drive 
Drainage Issue

Rhonda drive and Cedar Lane are a sub watershed area discharging 
to the White Marsh Stream. Residence on Rhonda drive have 
experienced flooding and damage to basement structures from 
severe storms in 2014. There is an existing easement with a 36 in 
cmp from Rhonda to Cedar lane discharging to the white marsh.

Engineering is surveying the existing storm sewer system in the 
surrounding drainage area and plans are being completed to install 
additional or increase size of inlets on Rhonda drive to add inflow 
capacity. NJDEP flood plain maps are being reviewed and profiles 
obtained for determining 100 yr storm elevations. Cumberland 
County has installed 1,000 lf +/‐ of perf. pipe and stone that will 
increase the storm lag and detention. Airport detention basin that 
overflows to Cedar street is also being investigated for additional 
capacity. Public Works will be installing temporary protective fencing 
at 36in cmp outfall at Cedar Lane. COM will also start inspecting all 
outfalls with in City as required by NJDEP Stormwater Mangemnt 
plan to document any erosion or scour conditions.

2.1 5-Jan-2016 1-Feb-2016 Cedar Street Water 
Main

Cedar Street Water main replacement contract drawings need 
additional information to be complete for bidding. Tye in to existing 
water service main at main street and brandif details with details for 
wet taps. 

COM water has called in for mark out and scheduled for test pits over
existing valves to determine field information. Obtain necessary field 
information to conform conditions.  BP and WEJ working on pipeline 
specs, NT working on detail sheet. COM to re appropriate bonds to 
allow for project funds. Commission to vote on bond amendment 
February 2, 2016. Engineering working on completing plans and 
specification, COM Water request that proposed main be extended 
to Maple st to tie into existing 6in main. Engineers Cost estimate with 
additional 720lf of 12in DIP CL 52 main and connection of 20 
additional service at $452,089.00+/‐. Additional field information 
required due to extension of Cedar St main. Schedule to have plans 
and specs complete by next week.

p:\COM  \engineering reports\
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

3.1 5-Jan-2016 16-Feb-2016
     Fifteenth Street    

Public Works        
Facility

Fifteenth Street Public Works facility has been completed and Public 
Works is in process of moving into building. Site work,  paving, fine 
grading, complete storm sewer installation, security fencing also 
incomplete.

Site inspection 1‐5: review paving limits min required for facility to 
operate. Storm sewer completed and work to finish. Field measure 
fence limits for bid preparation. Ramps to maintenance bays required
at drop off at 2 door ways. Door required at top ramp south corridor 
from entrance door no 9, door required at electrical service room. 1‐
7 NT and BP to do topo of building entrance area to evaluate 
drainage. Field inspection for testing fire system, Flow test failed, Call 
to Aliano Brothers, Compton Fire and Franklin Alarm, Franklin alarm 
will be on site tomorrow. Chuck Compton will be on site Wed 1pm to 
simulate flow to gen signal to alarm panel. Requested TCO from 
Const Code Official with punch list 1‐15‐16. Engineering is reviewing 
drainage at facility and in process of having public parking area 
pavement completed. Coastal was on site Thursday to review 
contract status. Coastal will schedule alarm system start up and 
training with Parks and Public Property's. Minor warranty issues 
continue to show up and are being addressed.

4.1 5-Jan-2016 16-Feb-2016 Buck Street Sewer 
Main

Buck street sewer main condition has deteriorated and required 
emergency repairs. Video pipe services completed a assessment 
report with videos indicating areas of concern some with possible 
ring failure condition. Video / Report was completed in 2014, since 
that time COM has been considering restoration work to the Buck 
sewer system

COM sewer utility crew will video three areas of concern in Buck 
street sewer area. Crew is scheduled to do the video on ( ‐‐‐‐‐‐). 
Results of video will determine if condition of sewer has continued to 
deteriorate and allow for prioritization of slip line restoration. Sewer 
to schedule for Video for week of January 25,2016. Engineering is 
obtaining cost to complete video of areas of concern on Buck street 
sewer mains and planning to video and bypass pump to complete 
required follow up inspection. 

5.1 5-Jan-2016 1-Feb-2016 Cedar Street Sewer 
Main

Cedar street sewer main was reported to be in poor condition County
contractors working on Cedar Street. Video was completed indicating 
areas of concern. County is currently reconstructing Cedar street and 
its desired to do any sewer repairs prior to paving scheduled for 
spring 2016.

COM sewer utility crew will video areas of concern in Cedar street 
sewer area. Crew is scheduled to do the video on ( ‐‐‐‐‐‐). Results of 
video will determine condition of sewer. Sewer video completed and 
identified collapsed section of main 70+/‐ north of Howard St. 
Emergency repairs currently underway. Sewer Dept to contact 
Cumberland county on temporary restoration detail on road way due 
to pending paving in spring. No final restoration min would be to 
install 6in DGA compacted to 98% ASTM D1557mod and 6 in HMA 
base coarse to road surface to be milled as req by County Contractor.

p:\COM  \engineering reports\
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

6.1 5-Jan-2016 WWTP Phase II

AECOM has completed contract drawings for bidding. Plans have 
been set up to NJDEP construction element last week in December 
2015. 20 day review period after which comments will be received.

Call to AECOM 1‐4‐16 re structural drawing package not included 
with COM drawing set. Sabyria Vincenti to forward drawings to 
Engineering. Sabyria will also contact NJDEP Charles Jenkins for 
update. 1‐7 AECOM sent structural drawings. AECOM and COM have 
a revised tentative bid schedule that will be used for  discussion with 
the Infrastructure Trust for the WWTP Phase II project. NJDEP should 
be providing there comments by the end of the week and AECOM 
can complete the required revisions to plans and specification. 
Allowing for this work our tentative bid schedule is as follows: 
Authorization to Advertise March 7‐ Advertise March 24‐ Receive 
Bids April 12‐ Award Contract May 10. Contractor can then begin 
shop drawing and submittal process and Site Mobilization. NJDEP has 
requested a revised Engineer Agreement be submitted requested by 
Charlie's Jenkins A Draft must be received by NJDEP prior to 
Authorization to Advertise and Final before Contract can be awarded.
AECOM is currently working on the DRAFT.

7.2 5-Jan-2016 16-Feb-2016 City Hall Roof

COM roof replacement contract for city hall to Alper Roofing low 
bidder and contract awarded. COM to issue award letter and request 
bonds, insurance, signed contracts, affirmative action.

Contractor needs to apply for building permits and letter will be 
required for wind load design calculations indicating that calculations 
are in accordance with NJ IBC code. Inspected roof today to verify 
width and length, also checked roof deck height. ASCE 7‐10 wind load
check to determine uplift on roof. Contracts with alper Roofing have 
been signed. Contractor notified of required insurance limits he 
needs to provided prior to authirization to proceed. Pre construction 
meeting to be scheduled once proper insurance obtained.

8.2 5-Jan-2016 25-Jan-2016 Knoll Property 
Drainage

Basement flooding issues on Knoll property. Piping in easement and 
off‐site outfall serve as existing drainage.

Preliminary design to be reviewed.  Soil boring obtained.  Percolation 
tests to be performed to determine details of design. WEJ to inspect 
site and discuss with resident on condition.

9.2 5-Jan-2016 16-Feb-2016 High Street Paving

Two Phase Mill & Pave project with associated upgrades of handicap 
ramps, head pieces and grates.  Phase I is from Depot Street to 
Harrison Avenue and Phase II is from Harrison Avenue to Route 47.

Engineering to conduct field work to generate construction 
documents for Phase I initially, then Phase II.  Research treatment of 
expansion joints. Phase I to be City funded.  NJDOT grant application 
submitted for Phase II; awaiting award from NJDOT. Engineering will 
be working on High Street last week in February to obtain necessary 
field work. Video of high Street sewer mains to be completed as part 
of design for verifying conditions.

p:\COM  \engineering reports\
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

10.2 7-Jan-16 11-Jan-16 Ware Avenue 
Demolition Project

COM project to demolish 3 buildings at Ware ave that were flooded 
during hurricane sandy. FEMA funding has been granted for this 
work. Buildings have been vacated and existing Parks Public property 
building condemned by COM code official.

Site inspection 1‐6 with CD and BP. Three electrical services 2 
metered observed. Gas service and water sewer connections to be 
disconnected. SCS permit required. No fencing to secure facility in 
project. Fence bid spec may be required and funding for work from 
water budget. Call to SCS today: permit required,  Engineering 
working on soil erosion sediment control plan for submission. 
Waiting on authorization to give notice to proceed to contractor.

11.3 15-Jan-16 Municipal Landfill 

COM Landfill has been closed approximately 30 years and in post 
closure monitoring and reporting phase. Engineering has been 
utilizing Roux Environment to complete Title V permit reporting.

COM will actively pursue during 2016 taking over all Title V 
administrative reporting. COM Engineering has been completing field 
sampling. BP has been identified as RO for COM Landfill reporting. 

12.2 19-Jan-16 20-Jan-16
Four Seasons Ph 1 -  

Water Leak near 138 
Cottage St. 

Water leak has emerged in roadway after the City has accepted 
streets; City  has been investigating cause of leak.

Engineering to do soil boring outside of roadway to determine 
groundwater and soil conditions; test pit in road is possible course of 
action to determine extents of existing piping.  Street & Roads 
dispatched to salt any areas of ice accumulation. WEJ BD to do soil 
bore to determine soil / ground water conditions.

13.2 20-Jan-16 16-Feb-16
Water Main 
Replacement 

Program

South Millville Columbine Water Service Area. COM Water has made 
7 repairs since 2014 and a total of 21 in the water area. Main is old 
ACP with corporations tapped directly into the pipe. Rt 49 from 
Cedar to Maurice river bridge crossing has significant tuberculation in 
the 8 in water line, hydrant on corner of Riverside and 49 shut off 
due to no flow.

COM needs to reiniitiate water main program and budget/ bond for 
yearly projects to replace older ACP that is at end of usefull life and 
to replace mains that are turburculated severly restricting flows to 
hydrants and residence. WEJ CD review information to initiate 
program. base survey maps will be required in accordance with map 
filing act. Discuss replacement on Columbine from first valve off 
second street to next in line approx 1,300 lf and 35 services. Eng 
request that water system pressure be reduced by another 2psi in 
effort to reduce no of breaks. COM has requested tha GPM 
consultanting provided proposal to complete plans and spcification 
for replacing the three problem areas in South Millville starting with 
Columbine followed by Valentia and Leonard. Engineering is 
revisiting the operationas recomended for the Water System as 
described in the Operations plan. Looking at reductions on a 
temporary basis of system pressure and reconfiguring storage tank/ 
pump station at Orange street to operate at a reduced level in effort 
to mitigate on going issues in the local water service causing breaks 
and disrupption of residents service.

14.3 16-Feb-16 16-Feb-16
Street Sweeping 

Containment 
Structure

NJDEP and Cumberland County Health department have directed 
COM to construct Containment structure to store debris collected 
during street sweeping. Street sweeping is a required NJDEP permit 
condition of the city storm water management plan

CCHD required COM to have in place a containment structure by 
spring 2016 beginning of street sweeping. WEJ, BP and BD to review 
actually quanties and make recommendation. Temporary plan is to 
consult with CCHD and discuss using a on site roll off container with 
closed top and possibly storing under cover at 15th street. WEJ 
reving Storm DRAFT Water regulations for 2016.
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City of Millville
Engineering / Public Works Project Status

Priority Key:
#.1 =Public Health Safety

#.2 = Critical / Urgent
#.3 = Planned Capital Project

15.2 5-Feb-16 16-Feb-16 WWTP Operations

NJDEP issued a violation notice to the COM WWTP due to 
malfunction of UV disinfection system back in October 2015 that 
resulted in discharge of approximately 480,000 gallons of partially 
treated waste water. The plant flow at the time of the event was split 
in two effluent streams in an effort to mitigated reduction in 
disinfection that were occurring. The split was that the majority of 
the plant flow went thru the Trojan UV system approximately 2.0 
million gallons and a portion thru the Wedeco as reported at 480,000 
gallons. The 2.0 million gallons that discharged thru the Trojan UV 
system was properly disinfected, however the effluent stream thru 
the Wedeco was not properly disinfected.

The NJDEP made an unscheduled visit to the treatment plant 
February 4, 2016 to do a plant inspection. the COM was issued a 
notice of violation for the failure that occured on october 26, 2015 of 
the Wedeco UV system that caused a 480,000 gallon discharge of 
undisinfected waste water. The Wedeco UV was placed on line to 
assist the Trojan UV as the Trojan bulbs were at the end of life and 
we were noticing higher fecal coliform results. We also needed to 
verify that the Wedeco unit would work during the overhaul of the 
Trojan UV as it has not been run in a year and a half. While testing 
the Wedeco unit we had a light fixture fall off one of our clarifiers 
into the tank. This required us to shut down the clarifier and drain it 
to retrieve the light fixture. During this down time both the Wedeco 
and Trojan UV systems shut down as required when flow was 
stopped. The problem occurred when the tank was placed back on 
line and flow was restored to the UV system. The Trojan UV restarted 
but the Wedeco UV did not restart and also did not sent an alarm.

16.2 11-Feb-16 16-Feb-16 Water Operations

COM Water Utilty Fire Hydrant malfunction at 500 block of south 
second street.

COM water utility disassembled fire hydrant removed from 500 block 
of south second street. Hydrant was a newer style American Darling 
B62 with COM Fire Department Stortz connection. Water utility is 
stepping up maintenance schedule to check for flow of all hydrants. 
Once cause of failure is know report will be made to City commission.
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    Resolution No.  

 

 WHEREAS, the Board of Commissioners of the City 

of Millville is subject to certain requirements of the 

Open Public Meetings Act, NJSA 10:4-6, et seq.; and 

 

 WHEREAS, the Open Public Meetings Act Chapter 231 

of the Public Laws of 1975, provides that an Executive 

Session, not open to the public may be held for certain 

specified purposes when authorized by Resolution; and 

 

 WHEREAS, it is necessary for the Board of 

Commissioners of the City of Millville to discuss in a 

session not open to the public certain matters relating 

to the item or items authorized by NJSA 10:4-12 and 

designated below: 

 

1. Potential Development Agreement, Block 260, 
Lot 1 

2. Litigation – State of New Jersey vs. Mill 
Village Apartments 

 

 NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF 

COMMISSIONERS OF THE CITY OF MILLVILLE, that an 

Executive Session closed to the public shall be held on 

Tuesday, February 16, 2016, immediately following the 

4:00 p.m. Work Session, 4th Floor Conference Room, City 

of Millville, Municipal Building, 12 S. High Street, 

for the discussion of matters authorized pursuant to 

N.J.S.A. 10:4-12. 

 

 It is anticipated that the deliberations 

conducted in closed session may be disclosed to the 

public upon the determination of the Board of 

Commissioners that the public interest will no longer 

be served by such confidentiality. 

  

Moved By:   

Seconded By:   

 

VOTING 

Michael Santiago 

 

Lynne Porreca Compari 

David W. Ennis 

Joseph Sooy 

In Favor Against Abstain Absent 

    

    

    

         

    

 

 

 

CERTIFICATION 

 

 I hereby certify that the foregoing is a true copy of Resolution adopted by the 

Board of Commissioners of the City of Millville, in the County of Cumberland, at a 

meeting there of held February 16, 2016. 

 

 

 

      _________________________ 

      Susan G. Robostello, City Clerk 



CITY OF MILLVILLE 

 

PUBLIC NOTICE 

 

 The Board of Commissioners will hold a special meeting to be held in 

closed session on February 16, 2016 immediately following the 4:00 p.m. 

work session. Fourth Floor Conference Room, Municipal Building, 12 South 

High Street, Millville, NJ for the purpose of: 

     

1) Potential Development Agreement, Block 260, Lot 1 

2) Litigation: State of New Jersey vs Mill Village Apartments 

 

Official Action Will Not Be Taken 

 

By Order of the Board of Commissioners 

  

 This notice is being filed pursuant to the provisions of the Open 

Public Meetings Act, Chapter 231 of the Public Laws of 1975, which said 

law was effective January 19, 1976. 

 

Susan G. Robostello, RMC 

City Clerk/Administrator 
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